

Status of Power Line Track Crossing Cases

Division : Bikaner

As on: 10.06.2022

Deptt : Electrical

	Pending on Party Account		Under Process in Railways
	Approved for Execution W/O Energization		Case Closed

S. No.	Case no.	Details	Current Status
1	63-Elect/X-ing/OH/2019-936	33 kV UG track Crossing at KM 167/4-5 (SGNR-HMH) by JdVVNL.	New drawing submitted by party on 04.06.2022. Plan under signature.
2	63-Elect/X-ing/UG/2019-953	33 kV UG track crossing at KM 56/2-3 (BTI-HMH) by JdVVNL.	DRM approval has been taken.
3	63-Elect/X-ing/UG/2020-974	11 kV UG track crossing at KM 113/5-6 (HMH-SDLP sec.) by JdVVNL.	Updated site feasibility report is not submitted by party.
4	63-Elect/X-ing/UG/2021-989	33 kV UG track crossing at KM 117/5-6 (SOG – SGNR sec.) by JdVVNL.	Plan under signature.
5	63-Elect/X-ing/OH/2021-990	400 kV D/C OH track crossing at KM 11/5-6 (RTGH – SRDR sec.) by PGCIL.	Demand note issued on 10.05.2022
6	63-Elect/X-ing/OH/2021-991	400 kV D/C OH track crossing at KM 310/6-7(RTGH-CUR sec.) by PGCIL.	Demand note issued on 10.05.2022
7	63-Elect/X-ing/OH/2021-994	400 kV D/C OH track crossing at KM 112/0-1 (LGH-PLC sec.) by PGCIL	Plan under signature.
8	63-Elect/X-ing/OH/2021-995	400 kV D/C OH track crossing at KM 107/9-10 (LGH-PLC sec.) by PGCIL.	Plan under signature.
9	63-Elect/X-ing/UG/2022-1000	Modification of 11 kV OH to UG track crossing at KM 174/5-6 (SOG-LGH sec.) JdVVNL.	Modification by RE/BKN. Plan under signature.
10	63-Elect/X-ing/UG/2022-1001	Modification of 11 kV OH to UG track crossing at KM 203/9-10 (SOG-LGH sec.) JdVVNL.	Modification by RE/BKN. Plan under signature.
11	63-Elect/X-ing/UG/2022-1002	Modification of 33 kV OH to UG track crossing at KM 221/6-7 (SOG-LGH sec.) JdVVNL.	Modification by RE/BKN. Plan under signature.
12	63-Elect/X-ing/UG/2022-1003	Modification of 11 kV OH to UG track crossing at KM 221/6-7 (SOG-LGH sec.) JdVVNL.	Modification by RE/BKN. Plan under signature.
13	63-Elect/X-ing/UG/2022-1004	Modification of 11 kV OH to UG track crossing at KM 244/8-9 (SOG-LGH sec.) JdVVNL.	Modification by RE/BKN. Plan under signature.
14	63-Elect/X-ing/UG/2022-1005	Modification of 33 kV OH to UG track crossing at KM 274/2-3 (SOG-LGH sec.) JdVVNL.	Modification by RE/BKN. Plan under signature.
15	63-Elect/X-ing/UG/2022-1006	Modification of 11 kV OH to UG track crossing at KM 316/3-4 (SOG-LGH sec.) JdVVNL	Modification by RE/BKN. Plan under signature.

16	63-Elect/X-ing/UG/2022-1007	Modification of 33 kV OH to UG track crossing at KM 316/9-10 (SOG-LGH sec.) JdVVNL	Modification by RE/BKN. Plan under signature.
17	63-Elect/X-ing/UG/2022-1008	Modification of 33 kV OH to UG track crossing at KM 317/9-10 (SOG-LGH sec.) JdVVNL	Modification by RE/BKN. Plan under signature.