

**POSITION OF TENDER CALLED, OPENED AND UNDER FINALIZATION UNDER CAO/C/JP AS ON 30.11.2022**

| <b>Sr. No.</b> | <b>Unit</b>                              | <b>Name of works (Tender No)</b>   | <b>NIT Cost (Rs. In Cr.)</b> | <b>Date of opening</b> | <b>Valid upto</b> | <b>Convener</b>                             | <b>Status of finalization of tender</b>                 |
|----------------|--|--|------------------------------|------------------------|-------------------|---|---|
| 1              | CE/C-III/JP<br>DY.CE/C/MKN               | Tender No: 419150419R - Construction of Quarters, Service/Link roads, Rest House, Sub-ordinate Rest House, Supervisors cum ADEN office, RCC Overhead Tank, S&T building, Hostel, Electric substation building and other ancillary works at various stations bet. FL-DNA in c/with Phulera-Degana doubling project and RDSO test track project.     | 82.73 Cr.                    | 13.09.2022             | 12.12.2022        | Sh. N.L. Meena<br>CE/C-III/JP               | <b>Tender discharged.</b>                               |
| 2.             | CE/C/II/JP<br>Dy. CE/C/I-UDZ             | Tender No: NWR-UDZ-HMT-GC-T-75R - Regular Maintenance of Newly laid BG track between KRCD-DNRP Section in the jurisdiction ADEN/DNRP of Ajmer Division.  | 1.51 Cr.                     | 06.10.2022             | 20.11.2022        | Sh. Mayank<br>Kumar Gupta,<br>Dy.CE/C-I/UDZ | <b>Tender Finalized on 15.11.22</b>                     |
| 3.             | CE/C/V-JP<br>Dy. CE/C/BKN                | Tender No: NWR-SC-BKN-01-2022-23 - Conducting Preliminary Engineering Cum Traffic survey for proposed New BG Rail line between Anupgarh and Bikaner via Gharsana-Rawla-Chhatargarh-Khajuwala and submission of Detailed Project Report with plans  | 0.38 Cr.                     | 11.10.2022             | 25.11.2022        | Sh. V.S. Meena,<br>Dy. CE/C/BKN             | <b>Finalized &amp; LOA issued on 16.11.22.</b>          |
| 4              | CE/C/IV-JP<br>Dy.CE/C/II-AII             | Tender No: DYCEC-ABR-TRAH-T-2 - Expert Engineering Services for fixing of alignment, conducting geotechnical and geological investigation, designing and preparation of detailed drawings, estimate and detailed project report for the proposed tunnels (Total Length= 9.06 Km) in connection with Abu Road Taranga Hill new Line project.        | 12.49 Cr.                    | 19.10.2022             | 18.12.2022        | Sh. R.A. Saini,<br>CE/C/IV-JP               | <b>Tender finalized &amp; LOA issued on 01.11.2022.</b> |
| 5.             | CE/C-I/JP<br>DY.CE-C-I-JU                | T.No.JU/Const./T-21/2022-23/EPC/PMS - Project Management Services for Major upgradation of JU Rly Station of NWR.  | 3.84 Cr.                     | 14.09.2022             | 12.01.2023        | Sh. S.L. Meena<br>CE/C-I/JP                 | Tender under finalization.                              |
| 6.             | CE/C/HQ-JP<br>Dy.CE/C/II-JP              | Tender No: NWRSCDOGCCivil514110285 - Balance miscellaneous works between Dausa-Gangapurecity section like retaining wall, drains, Overhead & underground water tanks, boundary wall blanketing, ballast supply etc in c/with Dausa- Gangapurecity new line Project   | 27.25 Cr.                    | 16.09.2022             | 15.12.2022        | Sh.Gagan<br>Goyal,<br>CE/C/HQ-JP            | <b>Tender finalized. LOA issued on 23.11.22.</b>        |
| 7.             | CE/C/IV-JP<br>Dy.CE/C/II-AII             | T. No: NWR-SC-EPC-ABR-TRAH-T-1 – CONST. OF 4 LANE ROB NO. 1, RAILWAY CHAINAGE 1133 AND RAILWAY BRIDGES (MAJOR BR. NO. 116 AT RAILWAY CHAINAGE 42760, MINOR BR. NO. 261 AT RAILWAY CHAINAGE 112769, MINOR BR. NO. 262 AT RAILWAY CHAINAGE 113113, MINOR BR.NO. 263 AT RAILWAY CHAINAGE 113985) for Taranga Hill - Ambaji- Abu Road New Line Project | 60.92 Cr.                    | 17.12.2022             | 10.06.2023        | Sh. R.A.Saini<br>CE/C-IV/JP                 | Yet to open   |
| 8.             | <b>CE/C/IV/JP</b><br><i>Dy. CE/C/AII</i> | Tender No: AII-Const-LHS-T-1-COR-UDZ - Construction of Limited Height Sub-ways in lieu of level crossings in Chittaurgarh-Udaipur section in connection with elimination of existing Level Crossing Gates.(Total 09 Nos.).   | 46.73 Cr.                    | 07.10.2022             | 06.12.2022        | Sh. R.A. Saini<br>CE/C/IV-JP                | Technical Bid TC under finalization.                    |

|     |                                   |  |            |            |            |  |   |
|-----|-----------------------------------|--|------------|------------|------------|--|---|
| 9.  | <b>CE/C/I-JP</b><br>Dy.CE/C/II-JU | T. No. JU/ Const./T-20-R/2022-23/EPC/PMS - Project Management Services for Major up gradation of Jaisalmer Railway Station of Jodhpur Division of North Western Railway.   | 1.83 Cr.   | 09.11.2022 | 04.03.2023 | Sh. S.L. Meena,<br>CE/C/I-JP                     | Tender under finalization.                      |
| 10. | CE/C/IV-JP<br>Dy.CE/C/II-AII      | Tender No: NWR-SC-EPC-ABR-TRAH-T-2 - CONSTRUCTION OF RAILWAY STATION BUILDING, FACILITIES FOR PASSENGER/PILGRIM STAY (YATRI NIWAS), PLATFORMS, UNDERPASSES, P/F SHELTERS, PASSENGER FACILITIES, CIRCULATING AREA AND OTHER MISC. WORKS AT AMBAJI IN CONNECTION WITH TARANGA HILL - AMBAJI - ABU ROAD NEW LINE PROJECT  | 202.55 Cr. | 05.01.2023 | 05.05.2023 | Sh. R.A.Saini<br>CE/C-IV/JP                      | Yet to open                                     |
| 11  | CE/C/HQ/JP<br>Dy.CE/C/II-JP       | Tender No: NWRSCAWRBKICivil514150686 - Miscellaneous balance work between Alwar-Bandikui section in connection with Alwar-Bandikui Doubling project  | 5.32 Cr.   | 19.10.2022 | 18.01.2023 | Sh.Dhiraj<br>Chitrol ,<br>Dy. CE/C/II-JP         | Tender under finalization.                      |
| 12  | CE/C/VI-JP<br>Dy. CE/C/III-JP     | T.No.NWR-SC-EPC-PMS-GADJT-927R - Project management services for Major upgradation of Gandhinagar (Jaipur) Railway Station of Jaipur Division of North Western Railway.  | 3.11 Cr.   | 16.11.2022 | 14.03.2023 | Sh.R.S.Ranote<br>CE/C/VI-JP                      | Tender under finalization.                      |
| 13  | CE/C/V/JP<br>Dy. CE/C/BKN         | Tender No: NWR-SC-BKN-02-2022-23 - Raising/ rebuilding of 2 lane ROB no 76-A of Rly span 1x102m BOW String girder + 2 x 7.00M RCC slab in lieu of LC No 89-B (existing Rly span 1x49m + 35.70m PSC girder cast in situ ) at km 137/2-3 between Rewari- Hisar section to facilitate running of Double Stack container trains.   | 34.04 Cr.  | 16.11.2022 | 15.01.2023 | Sh.B.S.Meena,<br>CE/C/V/JP                       | Technical bid TC under finalization.            |
| 14  | CE/C/V/JP<br>Dy.CE/C/IV-JP        | Tender No: NWRSCCIVIL102140524 - Carrying out Final Location Survey, Geotechnical Studies, Preparation of LOP for Engineering / Electrical/ S&T Works, ESP and L-Section, General Arrangement Drawings of bridges/ RUB/ ROB, Preparation of Detailed Project Report (DPR) & EPC Tender Document and other Preliminary Activities for preparing Detailed Estimate on actual realistic Cost in connection with Sirmutra- Gangapur City (75.68 Km) new Line Project of Agra Division. | 1.52 Cr.   | 07.11.2022 | 06.01.2023 | Sh. Satish<br>Meena<br>Dy.CE/C/IV-JP             | Tender under finalization.                      |
| 15  | CE/C/II/JP<br>Dy. CE/C/I-UDZ      | Tender No: NWR-UDZ-HMT-GC-T-76R - Balance work of Const. of buildings, Cover shed, pit line, fencing, pathway and other misc. civil work in c/with provision of ART siding at UDZ city station.  | 1.72 Cr.   | 10.11.2022 | 25.12.2022 | Sh. Mayank<br>Kumar Gupta,<br>Dy. CE/C/I-<br>UDZ | Tender under finalization.                      |
| 16  | CE/C/IV-JP<br>Dy.CE/C/II-AII      | Tender No: AII-C-TRAH-ABR-MISC-T-1R1 - Renovation /construction works including addition and alteration of buildings, bungalow at Abu Road and other miscellaneous activities in connection with Taranga hill-Aburoad Via Ambaji new BG line project.  | 0.45 Cr.   | 11.11.2022 | 26.12.2022 | Sh. Pankaj Soin<br>Dy.CE/C/AII                   | <b>Tender finalized. LOA issued on 19.11.22</b> |
| 17  | <b>CE/C/I-JP</b><br>Dy. CE/C/I-JU | T.No.JU/Const./T-16-R-1/2022-23/ROB/BANE - Carrying out feasibility study, topographic survey, preparation of GAD showing the proposal of raising of Railway span and approach, alignment plan, typical cross section of bridge through viaduct and stilted portion and  | 0.28 Cr.   | 25.11.2022 | 09.01.2023 | Sh. R.N. Jat,<br>Dy. CE/C/I-JU                   | Tender under finalization.                      |

|    |                               |   |          |          |            |                                  |              |
|----|-------------------------------|---|----------|----------|------------|----------------------------------|--------------|
|    |                               | approaches of existing ROB details of service road, etc. as a complete job as per direction of Engineer In-charge in connection with raising / Rebuilding of existing Road Over Bridge at KM: 630/0-1 in Bhagat Ki Kothi - Basni block section of Jodhpur Division in connection with provision of High rise OHE.   |          |          |            |                                  |              |
| 18 | CE/C/VI-JP<br>Dy. CE/C/III-JP | Tender No: NWR-SC-EPC-PMS-JP-928R - Project Management Services for Major upgradation of JP Rly Stn of JP Div. of NWR.  | 4.98 Cr. | 01.12.22 | 29.03.2023 | Sh.R.S.Ranote<br>CE/C/VI-JP      | Yet to open. |
| 19 | CE/C/II-JP<br>Dy. CE/C/I-UDZ  | Tender No: NWR-SC-EPC-PMS-UDZ-T-2R - Providing Project Management Services for MAJOR UPGRADATION OF UDAIPUR CITY RAILWAY STATION OF AJMER DIVISION OF NORTH WESTERN RAILWAY   | 4.42 Cr. | 01.12.22 | 29.03.2023 | Sh. Ankur Jain<br>CE/C/II-JP     | Yet to open. |
| 20 | CE/C/I-JP<br>Dy. CE/C/I-JU    | T.No. JU/Const./T-22/FLS/RAS-MEC - Carrying out FLS, Geotechnical Studies, Preparation of LOP for Engineering / Electrical / S&T Works, ESP and L-Section, General Arrangement Drawings of bridges / RUB/ROB, Preparation of Detailed Project Report (DPR) & EPC Tender Document and other Preliminary Activities for preparing Detailed Estimate on actual realistic Cost in connection with Ras to Merta City (42.90 Km) and Merta Road By Pass (4.35 Km) New Line work. (Total Length= 47.25 Kms). | 1.07 Cr. | 08.12.22 | 20.01.2023 | Sh. R.N.Jat<br>Dy. CE/C/I-JU     | Yet to open  |
| 21 | CE/C-IV-JP<br>DyCE/C/AII      | AII-Const-LHS-T-2-AII-COR - Construction of Limited Height Subways in lieu of level crossings in Ajmer-Chittaurgarh section in connection with elimination of existing Level Crossing Gates.(Total 05 Nos.)   | 26.00 Cr | 12.12.22 | 12.03.2023 | Sh.R.A. Saini<br>CE-C-IV         | Yet to open  |
| 22 | CE/C-V/JP<br>DY/CE/C/IV/JP    | NWRSCCivil102140524R - Carrying out Final Location Survey, Geotechnical Studies, Preperation of LOP for Engineering / Electrical / S&T Works, ESP and L-Section, General Arrangement Drawings of bridges / RUB/ROB, Preparation of Detailed Project Report (DPR) & EPC Tender Document and other Preliminary Activities for preparing Detailed Estimate on actual realistic Cost in connection with Sirmutra – Gangapur city (75.68km ) New Line project  | 1.52 Cr  | 12.12.22 | 10.02.2023 | Sh. Satish Meena<br>DyCE/C/IV/JP | Yet to open  |
| 23 | CE/C-V/JP<br>DY/CE/C/IV/JP    | NWRSCcivil-102140523 - Carrying out Final Location Survey, Geotechnical Studies, Preperation of LOP for Engineering / Electrical / S&T Works, ESP and L-Section, General Arrangement Drawings of bridges / RUB/ROB, Preparation of Detailed Project Report (DPR) & EPC Tender Document and other Preliminary Activities for preparing Detailed Estimate on actual realistic Cost in connection with doubling work of Phulera – Narnaul section (163.57 KM) of Jaipur Divisin                          | 2.20 Cr  | 12.12.22 | 12.03.2023 | Sh.Satish Meena<br>Dy.CE/C/IV/JP | Yet to open  |

|    |                           |   |          |           |          |                                      |             |
|----|---------------------------|---|----------|-----------|----------|--------------------------------------|-------------|
| 24 | CE/C/V-JP<br>Dy. CE/C/BKN | Carrying out Final Location Survey, geotechnical studies, design, preparation of drawings, Preparation of Detailed Project Report (DPR) and EPC tender documents and other preliminary activities for preparing detailed estimate on actual realistic cost in connection with doubling from Hansi (HNS) to Hisar (HSR) - 23.11 Km and RE to SDLP- 141.28 Km section of Bikaner Division of NWR.             | 2.30 Cr. | 16.12.22  | 14.02.23 | Sh. Vijay Singh Meena,<br>Dy.CEC.BKN | Yet to open |
| 25 | CE/C/V-JP<br>Dy. CE/C/BKN | NWR-SC-BKN-04-2022-23 - Carrying out Final Location Survey, geotechnical studies, design, preparation of drawings, Preparation of Detailed Project Report (DPR) and EPC tender documents and other preliminary activities for preparing detailed estimate on actual realistic cost in connection with doubling from Bathinda to Lalgah Km section of Bikaner Division of North Western Railway              | 3.75 Cr. | 16.12.022 | 14.02.23 | Sh. Vijay Singh Meena,<br>Dy.CEC.BKN | Yet to open |
| 26 | CE/C/V-JP<br>Dy. CE/C/BKN | NWR-SC-BKN-05-2022-23 - Carrying out Final Location Survey, geotechnical studies, design, preparation of drawings, Preparation of Detailed Project Report (DPR) and EPC tender documents and other preliminary activities for preparing detailed estimate on actual realistic cost in connection with doubling from Lalgah to Jaisalmer Km section of Bikaner and Jodhpur Division of North Western Railway | 3.54 Cr. | 16.12.022 | 14.02.23 | Sh. Vijay Singh Meena,<br>Dy.CEC.BKN | Yet to open |