

Surveys in Progress (2022-23)

As on 01.05.2023

SN	BB Item	Year of Sanction	Surveys	Remarks
1.0 Dy CE/C/Survey				
1.1		2021-22	PECT survey for new line from Ras to Bilara via Jaitaran (52.60 Kms.)	Survey work is in progress for route under finalization. File with CTPM/NWR from 11.11.2021 for route finalization. After route finalized, file sent to Dy CE/C/Survey/Jaipur for preparation of Estimates on 30.11.2021. File sent to Construction finance for Estimates vetting on 14.06.2022. Finance has vetted the abstract estimate on 29.06.2022. File with Dy.COM/C office for calculation of ROR from 15.06.2022. File resend to PCOM/NWR for Traffic Projection on 17.08.2022. ROR worked out and submitted to Optg. Deptt. on 23.09.2022. EIRR is finalized on 04.02.2023. ROR & EIRR sent to CE/C/III on 24.02.2023. File with CTPM/NWR for ROR approval since 05.04.2023.
2.0 Dy CE/C-I/JU				
2.1	20	2019-20	PECT survey for bypass at Samdari (1.55 Kms.).	Alignment under finalization. Finance has vetted the Engineering estimate on 29.06.2022 with out PCOM/NWR approval. Traffic Projection approved by PCOM/NWR on 27.10.2022. File with Traffic Survey section for re-calculation of ROR from 16.12.2022. ROR is worked out and approved by CTPM/NWR on 30.01.2023 and Submitted to CE/C/I/NWR on 02.02.2023. File sent to Dy.CE/C/I/JU on 27.02.2023 for observations by Construction finance.
3.0 Dy CE/C/BKN				
3.1		2022-23	PECT survey for new line from Anupgarh to Bikaner	Survey work is in progress. Three routes sent by CE/C/V to Dy.COM/C for route finalization on 27.03.2023. File Sent to Operating deptt. on 31.03.2023 for route finalization.

Surveys Completed

As on 01.05.2023

S.N	Name of survey	State	Status	Remarks	Unit
Year 2001-02 (01)					
1	PECT survey for Doubling of Phulera – Merta Road .	Raj	"DNA-FL part Work Sanctioned" in year 2015-16"	Length - 152.99 km, Cost - Rs. 283.33 cr, ROR = (+) 11.43%.	Dy.CE/C/JU
Year 2005-06 (02)					
2	RECT survey for new line from Ajmer to Kota.	Raj	"Work sanctioned" in 2013-14 wide PB Item No 6". "CCEA approval is awaited".	"Length - 145 km, Cost - Rs. 821.64 cr, ROR = (-) 6.61%".	Dy.CE/C/AII
3	RECT survey for new line from Anupgarh-Khajuwala-Ramgarh-Jaisalmer.	Raj	"Survey report sent to Rly. Bd. on 05.02.2008". Railway Board has shelved report on 14.07.2008.	"Length - 431 km, Cost - Rs. 914.49 cr, ROR =(-) 5.30%".	Dy.CE/C/BKN
Year 2006-07 (03)					
4	RECT Survey for new line between Anupgarh to Kolayat via Khajuwala.	Raj	"Survey report sent to Rly. Bd. on 05.02.08. Railway Board has shelved report on 14.07.2008.	"Length - 199.92 km, Cost - Rs. 441.06 cr, ROR = (-) 5.37%	Dy.CE/C/BKN
5	RECT survey for new line between Loharu-Bhiwani.	Raj	"Survey report sent to Rly. Bd. on 03.01.07. Railway Board has shelved report on 29.06.2007.	"Length - 58.83 km, Cost - Rs. 99.85 cr, ROR = (-) 9.46%". "Proposal not found feasible due to heavy through forward & limited availability of Resources"	Dy.CE/C/HMH
6	RECT survey for of new line between Amarpura (Jorasi) to Chirawa via Tathwari	Raj	"Survey report sent to Rly. Bd. on 06.04.09".	Length - 50.10km, Cost - Rs. 162.09 cr, ROR = (-) 5.40%.	Dy.CE/C/GC
Year 2008-09 (02)					
7	Updating RECT survey for new line Bhiwadi to Rewari BG line.	Raj	"Survey report sent to Rly. Bd. on 27.01.09".	"Length - 27 km, Cost - Rs. 153.73 cr, ROR = (-) 13.53%".	Dy.CE/C/BKN
8	RECT survey for new line between Jhunjhunu-Pilani via Chirawa.	Raj	"Survey report sent to Rly. Bd. on 06.04.09".	"Length - 17.50 km, Cost - Rs. 55.01 cr, ROR = (-) 6.54%".	Dy.CE/C/GC
Year of 2009-10 (08)					
9	RECT survey for new line between Didwana-Ringus via Khatushyam ji.	Raj	"Survey report sent to Rly. Bd. on 30.07.09. Survey updation is on Sr. No. 56.	Length -105.50 km, Cost -Rs. 330.23 cr, ROR = (-) 5.81%.	Dy.CE/C/JU
10	RECT survey for new line between Churu-Nohar via Tarangar.	Raj	"Survey report sent to Rly. Bd. on 31.01.11. Railway Board has shelved report on 19.10.2011.	Length - 118.70 km, Cost - Rs. 342.20 cr, ROR =(-) 7.65%.	Dy.CE/C/I/BKN
11	RECT survey for new line between Samdari-Phalodi.	Raj	"Survey report sent to Rly. Bd. on 13.02.12".	Length - 156.40 km, Cost -Rs. 514.944 cr, ROR = (-)7.38%.	Dy.CE/C/JU
12	RECT survey for new line between Bilara-Bar.	Raj	"Survey report sent to Rly. Bd. on 07.02.12". Survey updation is on Sr. No. 58 & 78.	Length - 46.7 km, Cost - Rs. 204.83 cr, ROR = (-) 10.95%.	Dy.CE/C/JU
13	RECT surveyfor new line from Sardarshar to Sadulpur via Tarangar.	Raj	"Survey report sent to Rly. Bd. on 27.03.12".	"Length - 102.838 km, Cost - Rs. 515.84 cr, ROR = (-) 6.95%".	Dy.CE/C/HMH
14	RECT survey for new line between Dabwali-Kalanwali via Sirsa.	HR	"Survey report sent to Rly. Bd. on 14.05.12".	"Length - 31.824 km, Cost - Rs. 187.14 cr, ROR = (-) 7.93%".	Dy.CE/C/HMH
15	RECT survey for new line Sardarshar to Suratgarh & Ratangarh to Sardarshahar.	Raj	"Survey report sent to Rly. Bd. on 21.05.12". Railway Board has shelved report on 09.03.2017.	"Length - 118.84 km, Cost - Rs.392.427 cr, ROR = (-) 7.59%".	Dy.CE/C/I/BKN

S.N	Name of survey	State	Status	Remarks	Unit
16	Updating survey of Mavli-Bari Sadri GC.	Raj	"Survey report sent to Rly. Bd. on 20.02.12 & work sanctioned in 2013-14, PB item No 8".	Length - 82.01 km, Cost - Rs.311.32 cr, ROR = (-) 5.24%.	Dy.CE/C/UDZ
Year 2010-11(09)					
17	RECT survey for new line Nathdwara-Kankroli-Gangapur-Bhilwara.	Raj	"Survey report sent to Rly. Bd. on 30.05.13".	Length - 110.60 km, Cost - Rs.916.87cr, ROR = (-) 6.56%.	Dy.CE/C/UDZ
18	Updating survey report Nokha-Sikar NL .	Raj	"Survey report sent to Rly. Bd. on 12.03.12".	Length -189.083 km, Cost - Rs. 819.11 cr, ROR = (-) 7.43.	Dy.CE/C/GC
19	Updating survey for new line from Sardarshar to Hanumangarh.	Raj	"Survey Report sent to Rly. Bd. on 04.10.11".	Length - 148.780 km, Cost - Rs. 403.96 cr, ROR = (-) 8.09%.	Dy.CE/C/I/BKN
20	PECT survey for new line between Bhiwani-Loharu-Pilani-Churu.	Raj & HR	"Survey report sent to Rly. Bd. on 29.05.12 updated cost on 04.10.11. Railway Board has shelved report on 04.09.2013.	Length - 136.74 km, Cost - Rs. 617.79 cr, ROR = (-) 7.07% "Proposal shelved due to very poor traffic potential,severe resource crunch. Vide Rly. BD's letter 2012/W1/NWR/NL/25 Survey dt 04.09.13."	Dy.CE/C/HMH
21	RECT Survey for doubling from Jodhpur to Jaisalmer.	Raj	Survey report sent to Rly. Bd. on 13.12.12. Railway Board has shelved report on 04.09.2013.	Length - 290.46 km, Cost - Rs. 1032.17 cr, ROR = (-) 0.02%. "Rly Bd Shelved the Survey vide letter 2012/NL/NWR/40 dated 28/10/2013."	Dy.CE/C/JU
22	RECT survey for new line between Barmer-Palanpur.	RJ	"Survey report Submitted to Rly Bd on 29.12.2014".	Length -180.00 km, Cost -Rs. 1081.089 cr, ROR =(-) 7.86%.	DY CE/JU
23	Updating survey for new line between Jaisalmer-Barmer.	Raj	"Survey report sent to Rly. Bd. on 08.05.12 & updated cost sent to Rly. Bd on 11.06.13".	"Length - 145.00 km, Cost - Rs. 516.305 cr, ROR = (-) 7.74%". Revised Cost - Rs. 517.70 cr(gross), ROR = (-) 7.74%.	Dy.CE/C/JU
24	RECT survey for NL between Jaisalmer-Sanu-Hamira.	Raj	"Survey report sent to Rly. Bd. on 03.11.11. "Work sanctioned in 2013-14, vide PB -5"	"Length - 58.50 km, Cost - Rs. 236.93 cr, ROR = (+) 15.58%".	Dy.CE/C/JU
25	Updating survey for new line between Pushkar-Merta.	Raj	"Survey report sent to Rly. Bd. on 04.02.11. Work Sanctioned in 2013-14 vide PB-7. "CCEA approval is awaited".	"Length - 59.18 km, Cost - Rs. 322.98 cr, ROR = (-)7.65%".	Dy.CE/C/II
Year 2011-12 (07)					
26	RECT Survey for new line between Jaisalmer-Kandla.(Barmer-Bhabher)	Raj & GJ	Survey report sent to Rly. Bd. on 31.08.12. Revised cost sent on 14.03.13. Railway Board has shelved report on 25.11.2013.	Length - 193.94 km, Cost - Rs. 798.727cr, ROR =(-)7.65%. "Survey Shelved by Rly Bd vide letter 2012/W1/NL/NW32 Survey Dt:25/11/2013"	Dy.CE/C/JU
27	RECT Survey for new line between Nagaur-Phalodi.	Raj	"Survey report sent to Rly. Bd. on 01.03.2012".	Length - 148 km, Cost - Rs.436.122 cr, ROR = (-) 7.76%.	Dy.CE/C/JU
28	RECT Survey for new line between Taranga Hills-Abu Road via Ambaji.	GJ & RJ	"Survey report Submitted to Rly Bd on 02.12.2014". "NL work Sanct vide PB:2017-18 item:8".	Length - 89.38 km, Cost - Rs. 1339.82r, ROR = (-) 6.65%. Updated Survey details:Length - 89.38 km, Cost - Rs. 1604.55 Cr, ROR = (-) 6.65%. After revision of land cost:Length - 89.38 km, Cost - Rs. 1695.73Cr, ROR = (-) 6.59%.	DY CE/ Survey /JP
29	RECT Survey for new line for providing connectivity to border areas of Raj. From Tharad Road to Chhanasara via Vav, Suigam.	Raj	"Survey report sent to Rly. Bd. on 16.11.2012 & updated cost on 11.06.2013. Railway Board has shelved report on 31.07.2014.	Length:80.75 Km,Gross Updated Cost - Rs.374.64 cr, Revised ROR = (-) 7.59%. "Rly Bd Shelved the Survey vide letter 2012/W1/NWR/NL/39 dated 31/07/2014."	Dy.CE/C/JU
30	RECT Survey for new line between Jodhpur-Agolai-Shergarh-Phalsund.	Raj	Survey report sent to Rly. Bd. on 26.04.2012.	Length - 116 km, Cost - Rs. 428.593 cr, ROR = (-) 8.04%.	Dy.CE/C/JU

S.N	Name of survey	State	Status	Remarks	Unit
31	RECT survey for new By pass line at Rewari from Alwar-Sadulpur.	HR/Raj	"Work Sanctioned in year 2010-11".	Length - 4.50 km, Cost - Rs.33.608 cr, ROR = (+) 18.23%.	Dy.CE/C/III/JP
32	PECT Survey between Manehru-Hisar Doubling (73.50 Km)	HR	"Survey report sent to Railway Board on 08.12.2011. & Updated Report sent on 10.07.2012. "work sanctioned".	Length - 73.500 km, Cost - Rs.413.49 cr, ROR = (+) 6.35%. Survey for Manheru - Hisar patch doubling sanctioned.	Dy.CE/C/HMH

Year 2012-13 (09)

33	Updating Survey for new line between Jalore-Falna.	RJ	Survey report Submitted to Rly Bd on 29.12.2014. Railway Board has shelved report on 06.05.2016.	Length - 72.00 km, Cost -Rs. 526.964 cr, ROR = (-)6.78%. "Rly Bd shelved the report stating unremunerative project vide letter 2015/WI/NWR/NL5 survey, Dt:06.05.2016"	DY CE/JU
34	RECT survey for new line between Neem Ka Thana and Sujangarh via Sikar, Salasar and Udaipurwati.	RJ	"Survey report Submitted to Rly Bd on 01.01.2015".	Length - 70.0 km, Cost - Rs. 809.26 cr, ROR (-) 7.70%.	DY CE/GC/JP
35	Updating survey for new line between Ajmer-Tonk-Sawai Madhopur (Nasirabad-Chauth ka Barwara).	RJ	Survey report sent to Rly. Bd. on 13.12.2013.	Length -165.00 km, Cost -Rs. 873.71cr, ROR = (-) 7.25%.	
36	Updating survey for new line between Devli-Tonk-Sakatpura.	RJ	Survey report sent to Rly. Bd. on 08.01.2013.	Length - 92.00 km, Cost - Rs. 705.42 cr, ROR = (-) 7.76%.	DY CE /I/AII
37	RECT survey for new line between Dhanera-Tharad-Vav-Suigam (75 km)	GJ & RJ	"Survey report Submitted to Rly Bd on 29.12.2014".	Length - 83.05 km, Cost - Rs. 485.22 cr, ROR = (-) 7.97%.	DY CE/JU
38	RECT survey for new line between Alwar-Charkhi Dadri.	HR& RJ	"Survey report Submitted to Rly Bd on 15.01.2015". Railway Board has shelved report on 02.08.2016".	Length - 143 km, Cost - Rs. 1033.98 cr, ROR = (-) 8.01%.	Dy CE/ III/JP
39	RETS survey of new bye Pass line between Salawas and Banad.	RJ	"Survey report Submitted to Rly Bd on 16.02.2015".	Length - 29.03 km, Cost - Rs. 348.19 cr, ROR = (+) 4.24%.	DY CE/ Survey /JP
40	RECT survey for new line between Palanpur-Ambaji-Abu Road.	GJ & RJ	"Survey Report Submitted to Rly Bd on 22.04.2015".	Length - 90.18 km, Cost-Rs. 1311.15 cr, ROR = (-) 6.88%.	DY CE/ Survey /JP
41	RECT Survey for new line between Jaipur-Kota.	RJ	Survey Report is submitted to Rly Bd on 17.06.2015. Railway Board has shelved report on 06.05.2016.	Length - 141.03 km, Cost - Rs. 1445.77 cr, ROR = (-) 6.85%. Rly	DY CE/ Survey /JP
42	RECT survey for new line between Sardarsahar-Sirsa.	RJ & HR	Survey Report submitted to Rly Bd on 23/07/2015. Railway Board has shelved report on 08.07.2016.	Length - 144.108 km, Cost - Rs. 871.75 cr, ROR = (-) 6.57%. "Rly	DY CE/ BKN

2013-14 (02)

43	RECT survey for new line between Lunkaransar - Sardarshahar.	RJ	Survey report sent to Rly Bd on 03/12/2015. Railway Board has shelved report on 08.02.2016.	"Length - 81.0 km, Cost - Rs. 490.76 cr, ROR = (-) 7.41 %".	DY CE/ Survey /JP
44	RET survey for NL between Pipar Road - Bhopalgarh - Asop - Shankwas - Mundwa - Nagore	RJ	"Survey report Submitted to Rly Bd on 29.12.2014". Updated survey on Sr. No. 66.	"Length - 96.00 km, Cost - Rs. 292.699cr, ROR = (-) 9.46%".	DY CE/JU

2014-15 (09)

45	DPR for Doubling of Phulera to Degana.	RJ	Survey Report submitted to Rly Bd on 03.07.2015. Rly Bd sanctioned the work on 23.03.2015. "Work Sanctioned".	"Length - 108.75 km, Cost - Rs. 611.53 cr, ROR = (+) 7.28%". "Rly Bd included work in Budgetvide letter 2015/W-1Genl/Corr.GM dt 23.03.2015".	DY CE/ Survey /JP
----	--	----	---	--	-------------------

S.N	Name of survey	State	Status	Remarks	Unit
46	Updating RECT new line survey: Anoopgarh to Bikaner conducted by NR year 2005	RJ	Survey report submitted to Rly Bd on 05.08.2015.	Length -154.23 km, Cost - Rs. 972.92cr, ROR = (-)6.42%.	Dy.CE/HMH
47	Survey for new line between Bari Sadri-Neemuch(Appd vide item 14).	RJ	Updated survey report submitted to Rly Bd on 28.01.2015.	"Length-48.35Km ,Cost - Rs. 471.93cr, ROR = (-) 4.0%".	DY CE/UDZ
48	PECT Survey for doubling & Electrification from Rewari to Sadulpur via Mahendra Garh & Loharu.	RJ & HR	Survey Estimate submitted to Rly Bd on 26.10.2015. Railway Board has shelved report on 15.02.2016.	"Length - 141.20 km, Cost - Rs. 745.01cr, ROR = (+)8.56%". " Rly Bd shelved the survey report keeping in view present line capacity utilization of 56% & large no of capacity augmentation & electrification work is going on in area ,as fund is limited.	DY CE/ Survey /JP
49	DPR of doubling Rohtak-Bhawani.	HR	"DPR, duly Appd by GM submitted to Rly Bd on 01.12.2015".	Length :47.527 km, Cost :Rs. 362.68 cr, ROR :(+) 0.74%.	Dy.CE/C /BKN
50	RECT for new line between Gajsinghpur - Sadulpur via Padampur, Golowala, Rawatsar, Taranagar, Dadrewa.	RJ	Survey Report Submitted to Rly bd on 15.03.2016.	Length - 248.54 km, Cost - Rs. 1381.12 cr, ROR = (-)7.23%	DY CE/ Survey /JP
51	PECT survey for doubling between Bhatinda - Suratgarh.	RJ & HR	Survey report Submitted to Rly Bd on 25.04.2016.	Length -160.17 km, Cost Rs. 793.83 cr, ROR =(+)14.05%	DY CE/ Survey /JP
52	RECT Survey for new line between Sirohi-Marwar Bagra-Pindwara.	RJ	Submitted to Rly bd on 24.06.2016. Railway Board has shelved report on 26.10.2016.	Length - 96.4km, Cost - Rs. 1526.71cr, ROR = (-)6.52%	DY CE/ Survey /JP
53	Survey for doubling between Jodhpur (RKB)-Phulera FLS.	Raj	Survey Report submitted to Rly Bd on 01.07.2016	Length - 145 km, Cost - Rs. 762.12 cr, ROR = (+)17.32%	DY CE/ Survey /JP
2015-16 (03)					
54	PECT survey for GC of Marwar-Nathdwara.	Raj	Survey report submitted to Rly Bd on 08.12.2016. "GC work Sanct vide PB:2017-18 item:14".	Length:168.06 Km. Cost:Rs. 2181.71 Crs, ROR = (-) 4.91%.	DY CE/ Survey /JP
55	PECT for doubling between Bhildi-Jodhpur.	Raj	Survey Report submitted to Rly Bd on 29.3.2017. Work sanctioned in PB 2020-21	Length: 271.97 Kms, Cost :Rs. 1470.16Cr, ROR:(-) 2.76%	DY CE/ Survey /JP
56	RECT survey for new line between Didwana-Ringus via Khatushyam ji.	Raj	Survey Report submitted to Rly Bd. on 22.06.2017. Railway Board has shelved report on 04.12.2017.	Length:105.50 Km,Cost:507.52 Cr & ROR: (-)11.45.	DY CE/ JU
2016-17 (05)					
57	PECT survey for doubling between Bikaner - Merta Rd, part of Bikaner-Jaipur.	Raj	Survey Report submitted to Rly Bd on 23.01.2017. Railway Board has shelved report on 27.04.2017.	Length:172.72 Km. Cost:Rs. 740.17 Crs, ROR = 1.84 %.	DY CE/ Survey /JP
58	RECT survey for new line between Bilara-Bar.	Raj	Survey Report submitted to Rly Bd on 02.01.2017. Railway Board has shelved report on 09.03.2017.	Length - 46.70 km, Cost - Rs. 368.48 cr, ROR = (-) 26.93.	DY CE/JU
59	RECT survey for new line between Ratangarh and Fatehpur.	Raj	Survey Report: Submitted to Rly Bd on 07.03.2017. Railway Board has shelved report on 25.05.2017.	Length - 38.80 km, Cost - Rs. 235.21 cr, ROR = (-) 8.79%	DY CE/ Survey /JP

S.N	Name of survey	State	Status	Remarks	Unit
60	(i) RECT survey for new line between Jalore and Sirohi Road -Udaipur (150 km(actual survey length 170.80 Kms), (ii) RECT Sirohi Road-Marwar Bagra (96.40 Kms) .This Survey report was submitted to Rly Bd in 2016. (Both these survey report are combind to make survey Report of Jalore-Sirohi Road-Udaipur)	Raj	Survey Report submitted to Railway Board vide letter No. Dy. CE/C/S/JP/574181620/Estt. Dt. 29.3.2017. Railway Board has shelved report on 08.08.2017.	Length: Total:267.20 Kms=170.80 (Kharwa Chanda-Sirohi Road)+96.40(Sirohi Road-Marwar Bagra) Cost : Rs. 6625.99 Cr, ROR: (-) 6.20%	DY CE/ Survey /JP
61	RECT survey for new line between Navalgarh-Jhagar -Neem Ka Thana.	Raj	Survey Report submitted to Rly Bd on 07.03.2017. Railway Board has shelved report on 15.06.2017.	Length: 64.60 Kms, Cost : Rs. 664.77 Cr, ROR: (-) 7.37%	DY CE/ Survey /JP
2017-18 (04)					
62	Updating Survey for new line between Loharu-Bhiwani.	Haryana	Survey Report Submitted on 18.10.2017. Railway Board has shelved report on 28.05.2018.	Length:58.83 Km, Cost:529.36Cr & ROR : (-) 11.74%. " Rly Bd shelved the survey report keeping in view present Low freight potential & negative ROR,vide letter 2017/W-I/NWR/NL/89 Survey,Dt:28.05.2018".	DY CE/ BKN
63	RECT survey for new line between Sardarsahar-Suratgarh (Pipern).	Raj	Survey Report Submitted to Rly Bd vide letter NWR/HQ/S&C/444283904, Dt;18.10.2017. Railway Board has shelved report on 10.05.2018.	Length:108.80 Km, Cost:688.79 Cr & ROR: (-)7.77%. " Rly Bd shelved the survey report keeping in view present Low freight potential & negative ROR,vide letter 2015/W-I/NWR/NL/88 Survey,Dt:10.05.2018".	DY CE/ BKN
64	RECT survey for new line between Sardarsahar-Sadulpur via Taranagar.	Raj	Survey Report Submitted to Rly Bd vide letter NWR/HQ/S&C/444283904, Dt;18.10.2017. Railway Board has shelved report on 28.05.2018.	Length:104.019 Km, Cost:697.46 Cr & ROR: (-)7.96%. " Rly Bd shelved the survey report keeping in view present Low freight potential & negative ROR,vide letter 2017/W-I/NWR/NL/86 Survey,Dt:28.05.2018".	DY CE/ BKN
65	PECT survey for doubling between Samdari-Luni.	Raj	Survey Report Submitted to Rly Bd vide letter NWR/JP/Dy CE/C/S/574190303/Estt Dt;15.02.2018 'Work sanctioned in PB 2020-21'	Length:48.53 Km, Cost:227.96 Cr & ROR:(-)0.29%.	DY CE/ Survey /JP
2018-19 (07)					
66	RECT survey for new line between Pipar Road-Bhopalgarh Asop-Shankwas - Mundwa -Nagour (96 Kms)	Raj	Survey Report Submitted to Rly Bd vide letter NWR/JP/Dy E/C/S/574190303/Estt Dt;29.03.2019. Railway Board has shelved report on 29.04.2019.	Length:83.05Km, Cost:333.18 Cr & ROR: (-)9.05%.	DY CE/ JU/I
67	RECT survey for new line from Dhanera-Tharad Road-VAV-Suingaon. (83.06 Km)	Raj	Survey Report Submitted to Rly Bd vide letter NWR/HQ/S&C/444283904 Dt;15.11.2018	Length:83.05Km, Cost:510.88 Cr & ROR: (-)7.47%.	DY CE/ JU/I
68	RECT survey for new line Bhadra- Admapur via Chhani Badi/Ber. (40 Kms)	Raj	Survey Report Submitted to Rly Bd vide letter NWR/JP/S&C/574190307 Dt;21.12.2018	Length:42.50Km, Cost:266.58 Cr & ROR:(-) 9.19%.	DY CE/ Survey /JP
69	Updation survey for doubling from Jaipur-Swai Madhopur. (130 Km)	Raj	Survey Report Submitted to Rly Bd vide letter NWR/JP/S&C/574190302 Dt;26.12.2018	Length:131.27Km, Cost:946.13 Cr & ROR:(+)1.77%.	DY CE/ Survey /JP
70	RECT Survey for new line between Nagour-Phalodi. (147.80 Kms)	Raj	Survey Report Submitted to Rly Bd vide letter NWR/HQ/S&C/444283904 Dt;08.01.2019	Length:147.80 Km, Cost:744.246 Cr & ROR:(-) 7.50%.	DY CE/ JU/I
71	RECT Survey for new line between Pratapgarh and Banswara. (65 km)	Raj	Survey Report Submitted to Rly Bd vide letter NWR/JP/S&C/574190305 Dt;07.02.2019. Railway Board has shelved report on 08.07.2019.	Length:89.65Km, Cost:2065.68 Cr & ROR:(-) 6.37%.	DY CE/ Survey /JP
2019-20 (04)					

S.N	Name of survey	State	Status	Remarks	Unit
72	PECT survey for doubling between Ajmer-Udaipur. (285 km)	Raj	Survey Report submitted to Railway Board on 27.05.2019.	Length = 289.62 Km, Cost = Rs 2187.29 Cr, ROR = (-) 2.87%	DY CE/ Survey /JP
73	PECT survey for doubling between Jodhpur-Phalodi. (136 km)	Raj	Survey Report submitted to Railway Board vide letter no. NWR/JP/S&C/574190304/DYCE/C/C/ Jaipur dated 14.11.2019.	Length = 134.29 Km, Cost = Rs 846.44 Cr, ROR = (+) 6.00%	DY CE/ Survey /JP
74	PECT survey for Jodhpur new Bypass line (79.40 km)	Raj	Survey Report submitted to Railway Board on 18.06.2019.	Length = 79.40 Km, Cost = Rs 791.70 Cr, ROR = (+) 41.22%	DY CE/ Survey /JP
75	PECT survey for new line from Ramdevra-Gomat to Pokran. (12.10 km)	Raj	Survey Report submitted to Railway Board on 16.07.2019. Railway Board has shelved report on 03.10.2019.	Length = 12.10 Km, Cost = Rs 112.04 Cr, ROR = (-) 6.70%	Dy.CE/C/BKN
2021-22 (05)					
76	PECT survey for Hisar Bypass new line (24.335km)	Raj	Survey Report submitted to Railway Board on 04.06.2021. Railway Board has shelved report on 05.11.2021.	Length: 24.335 Km., Cost:Rs. 424.84 Crs, ROR = (-) 3.59 %.	Dy CE/C/BKN
77	PECT survey for Bandikui Bypass (5.10km)	Raj	Survey Report submitted to Railway Board on 11.06.2021. Railway Board has shelved report on 18.01.2022.	Length: 5.10 Km., Cost:Rs. 64.35 Crs, ROR = (+) 20.51 %.	Dy CE/C/DO/I
78	Updating survey for new line from Bilara to Bar (47 Km)	Raj	Survey Report submitted to Railway Board on 21.06.2021. Railway Board has shelved report on 05.11.2021.	Length:46.70 Km., Cost:Rs. 507.23 Crs, ROR = (-) 9.94 %.	DY CE/ Survey /JP
79	PECT survey for Dausa Bypass (1.32km)	Raj	Survey Report submitted to Railway Board on 03.08.2021. Railway Board has shelved report on 18.01.2022.	Length: 1.32 Km., Cost:Rs. 35.16 Crs, ROR = (+) 24.93 %.	Dy CE/C/DO/II
80	PECT survey for Jaipur Bypass (61.37km)	Raj	Survey Report submitted to Railway Board on 05.10.2021. Railway Board has shelved report on 24.01.2022.	Length: 61.37 Km., Cost:Rs. 3458.81Crs, ROR = (-) 5.35 %.	DY CE/ Survey /JP
2022-23					
81	PECT Survey for new BG line between Devgarh Madariya to Bar. (92.302 Kms.)	Raj	Survey Report submitted to Railway Board on 13.04.2022.	Length: 92.302 Kms., Cost:Rs. 1471.05 Crs., ROR = (-) 2.62 %.	Dy.CE/C/UDZ
82	PECT Survey for new BG line between RAS to Merta City (42.90 Kms.)	Raj	Survey Report submitted to Railway Board on 23.08.2022.	Length: 42.90 Kms., Cost:Rs. 934.88 Crs., ROR = (+) 11.95 %.	DY CE/ Survey /JP
83	PECT survey for Merta Road Bypass (04.35km)	Raj	Survey Report submitted to Railway Board on 02.09.22.	Length: 04.35 Kms., Cost:Rs. 49.57 Crs., ROR = (+)22.98 %.	DY CE/ Survey /JP
84	PECT survey for New Block Station PEELPAYA Between BNGM-Raas station (1.08 km).	Raj	Survey Report submitted to Railway Board on 02.09.22.	Length: 1.08 Kms., Cost:Rs. 35.11 Crs., ROR = (+) 12.66 %.	DY CE/ Survey /JP
85	Updated PECT survey report for new line from Ramdevra to Pokhran via Bhairav Gufa-Kailash Tekri (12.10Kms.)	Raj	Survey Report submitted to Railway Board on 18.08.2022.	Length: 12.10 Kms., Cost:Rs. 183.53 Crs., ROR = (+) 1.98 %.	DY CE/JU
86	PECT survey for BNGM Bypass (03.03 kms)	Raj	Survey Report submitted to Railway Board on 31.12.2022.	Length: 03.03 Kms., Cost:Rs. 33.00 Crs., ROR = (+)17.22 %.	DY CE/ Survey /JP