

ROB works in Progress on Cost sharing in Rajasthan State

(As on 31.07.2021)

SN	Year of Sanction	Pink Book Item No.	Name of Work	Executing Agency (Railway portion)	Executing Agency (Approach Portion)
1.	11-12	65	Bandikui-Jaipur - 4-lane Road Over Bridge in lieu of level crossing No.200	JDA	JDA
2.	12-13	68	Rewari-Ringus-Phulera-Madar - 2-lane ROB in lieu of LC -72 on DFCCIL Route	PWD/Rajasthan	PWD/Rajasthan
3.	12-13	68	Rewari-Ringus-Phulera-Madar - 2-lane ROB in lieu of LC-249 on DFCCIL Route	PWD/Rajasthan	PWD/Rajasthan
4.	12-13	72	Madar-Palnpur - 2 Lane ROB in lieu of LC No.132 on DFCC Route.	RSRDC	RSRDC
5.	12-13	74	Madar-Palnpur - 2 Lane ROB in lieu of LC No.1 (7 nos) .	RSRDC	RSRDC
6.	12-13	74	Madar-Palnpur - 2 Lane ROB in lieu of LC No.2 (7 nos) .	RSRDC	RSRDC
7.	12-13	74	Madar-Palnpur - 2 Lane ROB in lieu of LC No.74 (7 nos) .	DFCCIL	DFCCIL
8.	12-13	74	Madar-Palnpur - 2 Lane ROB in lieu of LC No.75 (7 nos) .	DFCCIL	DFCCIL
9.	12-13	75	Madar-Palanpaur - 4-lane ROB in lieu of LC No.88 DFCCIL Route	PWD/Rajasthan	PWD/Rajasthan
10.	12-13	75	Madar-Palanpaur - 4-lane ROB in lieu of LC No.104 DFCCIL Route	DFCCIL	DFCCIL
11.	15-16	101	LC 56 of Samdari-Bhildi section at km. 77/2-3	Construction	Construction
12.	15-16	101	LC 109 of Samdari-Bhildi section at km. 145/9-146/0	Construction	Construction
13.	15-16	102	Lalgarh yard (km 319/7-8) - 4-lane ROB in lieu of LC No.136	RSRDC	RSRDC
14.	15-16	103	ROB at LC-44 of Madar-Palanpur section on DFC route	RSRDC	RSRDC
15.	15-16	103	LC-108 of Madar-Palanpur section at km.565/0-1 DFC	DFCCIL	DFCCIL

			route.		
16.	15-16	103	LC-18 of Ajmer-Chittorgarh section at km. 23/2-3	Construction	Construction
17.	15-16	103	LC-72 of Ajmer-Chittorgarh section at km. 145/5-6	PWD/Rajasthan	PWD/Rajasthan
18.	15-16	104	LC No. 142(2 lane) at km. 111/6-7 on Rewari-Jaipur section (RUB converted in ROB)	Construction	Construction
19.	15-16	104	LC No. 156 at km. 130/9-131/0 (2 lane) on Rewari-Jaipur section	PWD/Rajasthan	PWD/Rajasthan
20.	15-16	104	LC No. 175 at km. 173/6-7 (2 lane) on Rewari-Jaipur section	Construction	Construction
21.	16-17	109	Phulera-Sambhar lake - ROB in lieu of LC No. 01 on Phulera- Degana section	Construction	Construction
22.	16-17	112	Sikar-Loharu- ROB in lieu of level crossing No. 265 on Sikar-Loharu section	RSRDC	RSRDC
23.	17-18	117	Jaipur-Sawai Madhpur - Road Over Bridge in lieu of level crossing No. 14 km-21/1-2	PWD/Rajasthan	PWD/Rajasthan
24.	18-19	127	Rewari-Jaipur- Road over bridge in lieu of level crossing No.140 at Rajgarh.	PWD/Rajasthan	PWD/Rajasthan
25.	18-19	128	Bhatinda-Suratgarh - 4-lane road over bridge in lieu of level crossing No.70(T) (PB#147/2018-19/NWR)	RSRDC	RSRDC
26.	19-20	129	Jodhpur- Construciton of ROB lieu of LC No 168 (RTO Phatak) (Umbrella work)	RUDSICO(JoDA)	RUDSICO(JoDA)

ROB works in Progress on Cost sharing in Haryana State

(As on 31.07.2021)

SN	Year of Sanction	Pink Book Item No.	Name of Work	Executing Agency (Railway portion)	Executing Agency (Approach Portion)
1.	12-13	77	02 lane ROB in lieu of LC No. C-54A at Km. 85/2-3 (Bhiwani) Rewari-Hisar section.	Construction	PWD/ Haryana
2.	12-13	79	02 lane ROB in lieu of LC No. C-100 at Km.151/8-9 (Nyoli Kalan) Rewari-Bhatinda section.	Construction	PWD/ Haryana
3.	16-17	107	ROB in lieu of LC No.C-76 (3 lane) km 115/3-4 Rewari-Hisar section.	Construction	PWD/ Haryana
4.	16-17	108	Rewari-Jaipur- Road over bridge in lieu of level crossing No. 69.	Construction	PWD/ Haryana
5.	16-17	113	ROB in lieu of LC NoC-89 (NWR) & LC No. 60 (NR) (1No.) Hisar -Jakhal section.	PWD/Haryana	PWD/ Haryana
6.	18-19	119	Rewari-Bhatinda - Road over bridge in lieu of level crossing No.144 (PB#147/2018-19/NWR) (RUB proposed now)	Construction	PWD/ Haryana
7.	18-19	121	Rewari-Jaipur- Road over bridge in lieu of level crossing No. 61 (Anajmandi Rewari).	Construction	HSRDC
8.	18-19	122	Rewari-Bhatinda - Road over bridge in lieu of level crossing No.96 at km 140/0-1.	Construction	PWD/ Haryana
9.	18-19	123	Rewari-Bhatinda - Road over bridge in lieu of level crossing No.114 at km 172/1-2 (PB#147/2018-19/NWR)	Construction	PWD/ Haryana
10.	18-19	124	Rewari-Bhatinda - Road over bridge in lieu of level crossing No.27 at km 41/4-5 (PB#147/2018-19/NWR)	Construction	PWD/ Haryana
11.	18-19	125	Rohtak-Bhiwani - Road over bridge in lieu of level crossing No.45 at km 40/8-9 (PB#147/2018-19/NWR)	Construction	PWD/ Haryana
12.	18-19	126	Rewari-Hisar - Road over bridge in lieu of level crossing No.52 at km 81/9-82/0 (PB#147/2018-19/NWR)	Construction	PWD/Haryana

RUB/LHS works in Progress in Rajasthan State*(As on 31.07.2021)*

SN	Year of Sanction	Pink Book Item No.	Name of Work	Executing Agency (Railway portion)	Executing Agency (Approach Portion)
1.	12-13	69	LC-44 , Km57/6-7 , Samdari-Bhildi	Construction	Construction
2.	12-13	69	LC-67 , Km88/3-4 , Samdari-Bhildi	Construction	Construction
3.	12-13	69	LC-70 , Km91/0-1 , Samdari-Bhildi	Construction	Construction
4.	12-13	69	LC-80 , Km104/2-3 , Samdari-Bhildi	Construction	Construction
5.	12-13	83	LC-94 , Km612/6-7 , Merta Road-Bikaner	Construction	Construction
6.	12-13	83	LC-95 , Km613/7-8 , Merta Road-Bikaner	Construction	Construction
7.	12-13	83	LC-96 , Km615/1-2 , Merta Road-Bikaner	Construction	Construction
8.	12-13	86	LC-10 , Km18/3-4 , Samdari-Bhildi	Construction	Construction
9.	12-13	86	LC-28 , Km41/1-2 , Samdari-Bhildi	Construction	Construction
10.	12-13	86	LC-86 , Km112/0-1 , Samdari-Bhildi	Construction	Construction
11.	12-13	86	LC-116 , Km156/6-7 , Samdari-Bhildi	Construction	Construction
12.	12-13	87	LC-257 , Km445/2-3 , Ratangarh-Bikaner	Construction	Construction
13.	12-13	94	LC-133 , Km275/2-3 , Suratgarh-Bikaner	Construction	Construction
14.	12-13	94	LC-216 , Km374/7-8 , Sadulpur-Bikaner	Construction	Construction
15.	12-13	94	LC-238 , Km413/4-5 , Sadulpur-Bikaner	Construction	Construction
16.	12-13	94	LC-35 , Km53/6-7 , Hisar-Sadulpur	Construction	Construction

RUB/LHS works in Progress in Haryana State*(As on 31.07.2021)*

SN	Year of Sanction	Pink Book Item No.	Name of Work	Executing Agency (Railway portion)	Executing Agency (Approach Portion)
1.	16-17	115	Const. of Subway in lieu of LC No. 58 B on RE-JP section KM 0/1-2.	Jaipur Division	PWD/Haryana
2.	12-13	87	LC-107 , Km159/2-3 , Rewari-Bhatinta	Construction	Construction
3.	12-13	87	LC-154 , Km241/8-9, Rewari-Bhatinta	Construction	Construction
4.	13-14	98	LC-132 , Km203/1-2 , Rewari-Bhatinta	Construction	Construction
5.	13-14	98	LC-67 , Km90/7-8 , Rewari-Sadulpur	Construction	Construction
6.	13-14	98	LC-69A , Km93/7-8 , Rewari-Sadulpur	Construction	Construction

RUB/LHS works in Progress in Gujarat State*(As on 31.07.2021)*

SN	Year of Sanction	Pink Book Item No.	Name of Work	Executing Agency (Railway portion)	Executing Agency (Approach Portion)
1.	12-13	82	LC-147,Km 624/3-4 , SRPJ-PNU	Construction	Construction
2.	12-13	82	LC-164,Km 647/1-2 , SRPJ-PNU	Construction	Construction
3.	12-13	82	LC-165 ,Km 648/6-7 , SRPJ-PNU	Construction	Construction
4.	12-13	86	LC-126 , Km176/8-9 , SMR-BLDI	Construction	Construction
5.	12-13	82	LC-127 , Km178/1-2 , SMR-BLDI	Construction	Construction