

Detail of Electrical tenders under finalization as on 31.05.2022

Sr. No.	Tender No.	Name of work	Cost of NIT (in 000)	Date of opening	Validity of offer	Name of Member	Likely date of finalization of tender	Reason for delay in finalization of tender
1	DRM(Elect.) 16/21-22	Outsourcing of Escorting Activity including trip maintenance of Train No 12987/88 Ajmer – Sealdah superfast Express at Coaching Depot Madar & Train No. 19669/70 Udaipur city – Patliputra Humsafar Express at Coaching depot, Udaipur over Ajmer division for the period of one year.	14961	29.10.21	-	-	-	Tender Discharged, Detail estimate under revision, Case will be re tendered shortly.
2	DRM(Elect.) 21/21-22	All Div. : Strengthening of pre cooling, battery charging facilities at Ajmer, UDZ & Madar Stations.	3755	30.12.21	12.02.22	-	-	Tender Discharged, Case will be re tendered shortly (revised Detail estimate under accounts vetting).
3	DRM(Elect.) 24/21-22	Electrical work in connection with Energy audit, & provision of 30%-70% lighting system at 10 important stns. over All div.	911	10.02.22	05.03.22	-	28.05.22	Case re tendered & opened on 17.05.22 but discharged, Case will be re tendered shortly
4	DRM(Elect.) 26/22-23	Electrical work for residual works against Construction deptt. works at Marwar Jn. and Abu Road state.	2095	02.03.22	18.03.22	-	28.05.22	Tender uploaded & will be open on 27.06.22
5	DRM(Elect.) 27/21-22	All DIV:-Improvement of existing wiring of staff qtrs. as per new scale of fitting in UDZ - HMT section under SSE-P-UDZ Section.	2154	02.03.22	18.03.22	-	-	Earlier tender discharged twice, case retendered & will be open on 17.06.22
6	DRM(Elect.) 31/21-22	All Div. : Repair & Maintenance work of DG set over Ajmer Division for two years	2480	17.06.22	18.07.22	-	20.07.22	Earlier tender discharged, Case tendered, will be open on 17.06.22
7	DRM(Elect.) 32/21-22	Electrical work for extension of remote control center behind DRM office building, Ajmer.	2600	23.03.22	09.04.22	-	10.07.22	Earlier tender discharged, Case tendered & opened on 20.05.22, case is under TC
8	DRM(Elect.) 35/21-22	All DIV :- Improvement of Power Sub stations at Udaipur area colonies.	5564	22.06.22	15.07.22	-	05.07.22	Detail estimate vetted & NIT issued , tender opened on 04.04.22 & discharged, case being retendered & will be open on 22.06.22

9	DRM(Elect.) 33/21-22	Electrical work due to supply, installation & commissioning of Automatic coach washing plant with concomitant accessories, ETP cum water recycling plant on Tuernkey basic for coaching depot udaipur city.	2906	31.03.22	14.04.22	-	31.05.22	Tender uploaded & & opened on 31.03.22, Case is under TC
10	DRM(Elect.) 14/22-23	AII Div :- Comprehensive maintenance contract for 04 Nos. Escalators (Hangzhou sword make) at Ajmer Railway station and 02 Nos Escalators (Hangzhou sword make) at Udaipur Railway Station for three years	3420	17.06.22	15.07.22	-	-	Earlier No bid received, case re tendered with makewise splitting & will be open on 17.06.22
11	DRM(Elect.) 15/22-23	AII Div :- Comprehensive maintenance contract for 02 Nos. Escalators (Canny make) at Ajmer Railway station and 02 Nos Escalators (Canny make) at Bhilwara Railway Station for three years.	2280	17.06.22	15.07.22	-	-	Earlier No bid received, case re tendered with makewise splitting & will be open on 17.06.22
12	DRM(Elect.) 17/22-23	AII DIV Improvement of lighting at Rly Stations having Average footfall more than 2000 per day and facade lighting arrangement at selected stations over Ajmer Division.	3811	22.06.22	22.07.22	-	05.07.22	Tender published & will be open on 22.06.22
13	DRM-Elect- 19-22-23	Provision of 10 kWp Solar power plant with battery backup at 05 stations(Dungarpur, Umra, Soniyana, Det, Mandal) over Ajmer Division	4674	22.06.22	22.07.22	-	07.07.22	Tender published & will be open on 22.06.22
14	: DRM-Elect- 18-22-23	AII Div Replacement of solar hot water plant at Rly. Hospital (ajmer) and ZRTI Udaipur city on age cum condition basis	5144	22.06.22	24.07.22	-	08.07.22	Tender published & will be open on 22.06.22
15	DRM-Elect- 21-22-23	AII-DIV :- Provision of 30%-70% platform lighting C over various stations over Ajmer Division (Phase-II) and provision of setting of AC temperature over ajmer division.	1796	23.06.22	28.07.22	-	10.07.22	Tender published & will be open on 23.06.22
16	DRM-Elect- 23-22-23	AII Div:- Provision of Real time monitoring system at important locations (Phase-II) & provision of occupancy sensor & key tag switches	6525	23.06.22	30.07.22	-	12.07.22	Tender published & will be open on 23.06.22

17	DRM-Elect-22-22-23	AII Div:- Provision of Real time monitoring system over important stations over Ajmer division.	5128	23.06.22	31.07.22	-	13.07.22	Tender published & will be open on 23.06.22
18	DRM-ELE-25-22-23	AII Div : Rewiring of staff quarters on age cum condition basis as per new scale of fitting in AII headquarter and AHO-DET section.	15153	24.06.22	02.08.22	-	15.07.22	Tender published & will be open on 24.06.22
19	DRM-ELECT-24-22-23	AII DIV- Improvement of Power Supply arrangement at Various Location over Ajmer Division.	16204	24.06.22	05.08.22	-	17.07.22	Tender published & will be open on 24.06.22
20	: DRM-Elect-28-22-23	AII Div :-Comprehensive maintenance contract for 03 Nos. Lifts at Ajmer Railway station, 01 No. Lift at Aburoad Railway Station and 01 No. Lift at Udaipur City Railway Station for five years	2549	27.06.22	08.08.22	-	20.07.22	Tender published & will be open on 27.06.22
21	DRM-Elect-26-22-23	Electrical work for residual works against Construction deptt. works at Marwar Jn. and Abu Road stations.	2095	27.06.22	08.08.22	-	23.07.22	Tender published & will be open on 27.06.22
22	: DRM-ELECT-27-22-23	Electrical work due to construction of Gang rest room colony road bore wells ,hand pump & other service including track work of left over work during down main doubling line from Km 388.07 to km 434.41 between GURIYA-MARWAR JN	1621	27.06.22	10.08.22	-	25.07.22	Tender published & will be open on 27.06.22
23	DRM-ELECT-31-22-23	AII DIV:-Provision of web based pump automation(Monitoring & control) system at at Railway Hospital Area & at various important locations over Ajmer division.	24231	29.06.22	12.08.22	-	25.07.22	Tender published & will be open on 29.06.22

Sr. DEE/AII