

## Division:- Ajmer

## DETAILS OF CONTRACTS OF VALUE MORE THAN ONE CRORE CONCLUDED DURING THE MONTH OF MAY' 2022

SN	Tender no.	Item/ nature of work	Mode of tender	Date of publication of NIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tender recd.	No. & name of parties qualified after technical evaluation	No. & name of parties not qualified after technical evaluation	Whether contact awarded to lowest tenderer evaluated L1	Contract no. and date	Name of contractor	Value of contact	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delay
1	RFP - DRM(Elect) 44 (2016-17)	Installation of 01 MWp capacity roof top solar PV modules at Ajmer and Jodhpur divisions under the project of harnessing solar energy on roof top of Railway Buildings with CFA from MNRE.	Open Tender	23.11.16	Two bid system	04.01.17	02 Nos.	Two bid system	Two bid system	Yes	LOA No. EL 285/2/36 (Retender) dtd. 16.02.17	M/s ReNew Solar Energy Pvt. Ltd., Gurgaon, Haryana	8 Cr	09 months from the date of actual start of work (Last DOC Date 30.10.18) [25 Yeras PPA]	25.11.17	-	-
2	DRM/Elect/56/2017-18 dtd. 17.11.17	All DIV: Provision of 02 nos. lifts at Jawai Bandh Railway Station & 01 no. lift at Platform no. 06 near Second entry (Topdara side) of Ajmer Railway Station (Madar end) of North Western Railway with Annual maintenance contract for three years.	Open Tender	28.09.17	Single bid system	30.10.17	01 No.	Single bid system	Single bid system	Yes	LOA No. EL 81/2/674(T) dtd. 23.01.18	M/s Johnson lifts, Gurgaon	1,09,39,335/-	01 no.Lift has been commissioned at Ajmer stn. & planning for save 02 nos. lifts at JWB being under process	23.01.18	-	01 no.Lift has been commissioned at Ajmer stn. & planning for save 02 nos. lifts at JWB being under process
3	DRM/Elect/48/2017-18 dtd. 26.10.17	All Div.: Electrical work due to Construction of Qtrs. falling on DFC alignment at (Dauri-Karjoda).	Open Tender	26.10.17	Single bid system	04.12.17	02 Nos.	Single bid system	Single bid system	Yes	LOA No. EL 80/2/193(T) dtd. 05.02.18	M/s Krishna Electric Store, Pali.	1,96,90,002/-	DOC extended upto 31.07.22	15.05.18	-	-
4	DRM/Elect/66/2018-19 dtd.	Udaipur City – LED Lighting to brighten up facade and other area to be provided, Augmentation of electric supply, Augmentation of backup supply, suitably located charging points for mobile phone for redevelopment of station.	Open Tender	NA	Single bid system	29.01.19	02 No.	Single bid system	Single bid system	Yes	LOA No. EL 81/2/947 (T) dtd. 11.02.19	M/s Shree Karni Light House, Bikaner	1,21,61,085/-	DOC extended upto 31.07.22,	08.11.19	30.03.22	Work completed, Final bill under process
5	DRM(Elect.) 20/21-22	All DIV- Improvement of Power Supply arrangement at Various Location over Ajmer Division.	Open Tender	27.04.21	Single bid system	24.05.21	18 nos.	Single bid system	Single bid system	Yes	LOA No. DRM-Elect-06-2021-22 / 01372990037588	M/s Sh. Sai Electricals -Munger, Bihar	1,38,47,777/-	Earlier work has been terminated due to firm didn't turn up the work & case re tendered, will be open on 24.06.22	-	-	Earlier work has been terminated due to firm didn't turn up the work & case re tendered, will be open on 24.06.22
6	DRM/Elect/08/2021-22	All Div: Annual preventive maintenance contract for 25kVA inverter of <b>Medha make</b> fitted in RMPU type AC coaches of over N.W.Rly. for three years.	Single tender	Single tender	Single bid system	27.05.21	01 No.	Single bid system	Single bid system	Single tender	AJMER DIVISION- ELECTRICAL / DRM-Elect-08-2021-22 / 00987030038552 dt. 19.07.21	M/s Medha Servo drives Pvt. Ltd., Hyderabad	1,76,95,847/-	18.07.24 (03 years)	19.07.21	-	-

SN	Tender no.	Item/ nature of work	Mode of tender	Date of publication of NIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tender recd.	No. & name of parties qualified after technical evaluation	No. & name of parties not qualified after technical evaluation	Whether contact awarded to lowest tenderer evaluated L1	Contract no. and date	Name of contractor	Value of contact	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delay
7	DRM/Elect/18/2021-22	AII Div- Schedule maintenance of DA sets of Power Cars for two years. {Excluding DA sets of power cars of AII – NZM Jan Shatabdi exp. (12065/66), Raj Humsafer exp. (22985/86), AII – CDG Garib rath (12983/84), AII – RMM Humsafar Exp.(19603/04), UDZ – PPTA Humsafar exp (19669/70), UDZ – SHM Shalimar exp.(19660/59) and power car no. 17865 & 17866 of UDZ – MYS Humsar exp. (19668/67)}.	Open Tender	26.10.21	Single bid system	17.11.21	05 no.	Single bid system	Single bid system	L2	LOA No. DRM-Elect-18-2021-22 / 00949830046628	M/s Cummins india Ltd., Pune	2,91,25,557/-	15.12.23 (02 Year)	16.12.21	-	-
8	DRM-Elect-25-2021/22	Provision of 750 Volt Power Supply system for Maintenance of HOG Coaches in Washing/Sicklines of Maintenance Depots/Sheds.	Open Tender	19.01.22	Single bid system	10.02.22	02 no.	Single bid system	Single bid system	L1	AJMER DIVISION-ELECTRICAL / DRM-Elect-25-2021-22 / 00954060051702	M/s Krishna Electric Store, Pali.	1,17,72,114/-	24.09.22 (06 months)	25.03.22	-	Firm still not started the work

Sr.DEE/G/AII