

**Detail of Electrical tenders as on 30.08.2022**

Sr. No.	Tender No.	Name of work	Cost of NIT (in 000)	Date of opening	Validity of offer	Name of Member	Likely date of finalization of tender	Remarks
1	DRM(Elect.) 34/22-23	Outsourcing of Escorting activity including trip maintenance activities of Tr.no. 12987/88 Ajmer-Sealdah Superfast Exp. At coaching depot Madar & Tr.no. 19615/16 Udaipur city - Kamakhya kaviguru Exp. At coaching depot, Udaipur over Ajmer division for the period of one year.	17546	18.07.22	20.08.22	-	02.09.22	Case re tendered & opened on 18.07.22, case is under TC
2	DRM(Elect.) 50/22-23	AII Div. : Strengthening of pre cooling, battery charging facilities at Ajmer, UDZ & Madar Stations.	3355	02.09.22	24.08.22	-	09.09.22	Earlier tender discharged, case re tendered & will open on 02.09.22
3	DRM(Elect.) 46/22-23	AII DIV:-Improvement of existing wiring of staff qtrs. as per new scale of fitting in UDZ - HMT section under SSE-P-UDZ Section.	2154	26.08.22	16.09.22	-	-	LOA issued on 08.08.22
4	DRM(Elect.) 39/22-23	Electrical work for extension of remote control center behind DRM office building, Ajmer.	2600	08.08.22	22.09.22	-	-	Earlier tender discharged, Case tendered & opened on 08.08.22, No offer received, case being retendered
5	DRM(Elect.) 52/22-23	AII DIV :- Improvement of Power Sub stations at Udaipur area colonies.	5564	22.06.22	15.07.22	-	15.09.22	Earlier tender discharged, case again retender & will open on 08.09.22
6	DRM(Elect.) 45/21-22	Electrical work due to supply, installation & commissioning of Automatic coach washing plant with concomitant accessories, ETP cum water recycling plant on Tuernkey basic for coaching depot udaipur city.	2906	17.08.22	22.09.22	-	-	Tender uploaded & opened on 17.08.22, No bid received, case being retendered
7	DRM(Elect.) 40/22-23	AII Div :- Comprehensive maintenance contract for 04 Nos. Escalators (Hangzhou sword make) at Ajmer Railway station and 02 Nos Escalators (Hangzhou sword make) at Udaipur Railway Station for three years.	3420	12.08.22	20.09.22	-	11.09.22	Tender opened on 12.08.22, case is under TC
8	DRM(Elect.)	AII Div :- Comprehensive maintenance contract	2280	16.08.22	22.09.22	-	09.09.22	Tender opened on 16.08.22,

	15/22-23	for 02 Nos. Escalators (Canny make) at Ajmer Railway station and 02 Nos Escalators (Canny make) at Bhilwara Railway Station for three years.						case is under TC
9	DRM(Elect.) 65/22-23	AII DIV Improvement of lighting at Rly Stations having Average footfall more than 2000 per day and facade lighting arrangement at selected stations over Ajmer Division.	3811	22.09.22	30.10.22	-	28.09.22	Earlier work terminated on 23.08.22 & case retendered & will open on 22.09.22
10	DRM-Elect- 63-22-23	Provision of 10 kWp Solar power plant with battery backup at 05 stations(Dungarpur, Umra, Soniyana, Det, Mandal) over Ajmer Division	4674	21.09.22	31.10.22	-	27.09.22	Earlier work terminated on 25.08.22 & case retendered & will open on 21.09.22
11	: DRM-Elect- 51-22-23	AII Div Replacement of solar hot water plant at Rly. Hospital (ajmer) and ZRTI Udaipur city on age cum condition basis	5144	22.06.22	24.07.22	-	07.09.22	Earlier tender opened on 22.06.22 but discharged, case re tendered & will open on 02.09.22
12	DRM-Elect- 23-22-23	AII Div:- Provision of Real time monitoring system at important locations (Phase-II) & provision of occupancy sensor & key tag switches	6525	23.06.22	30.07.22	-	-	LOA issued on 05.08.22
13	DRM-Elect- 22-22-23	AII Div:- Provision of Real time monitoring system over important stations over Ajmer division.	5128	23.06.22	31.07.22	-	-	LOA issued on 04.08.22
14	DRM-ELE- 46-22-23	AII Div : Rewiring of staff quarters on age cum condition basis as per new scale of fitting in AII headquarter and AHO-DET section.	15153	26.08.22	25.09.22	-	05.09.22	Tender opened on 26.08.22, case is under TC
15	DRM-ELECT-49- 22-23	AII DIV- Improvement of Power Supply arrangement at Various Location over Ajmer Division.	16204	24.06.22	05.08.22	-	11.09.22	Earlier tender discharged, case retendered & will open on 02.09.22
16	: DRM-Elect- 53-22-23	AII Div :-Comprehensive maintenance contract for 03 Nos. Lifts at Ajmer Railway station, 01 No. Lift at Aburoad Railway Station and 01 No. Lift at Udaipur City Railway Station for five	2549	08.09.22	20.09.22	-	15.09.22	Tender opened on 08.09.22, case is under TC

		years						
17	DRM-Elect-26-22-23	Electrical work for residual works against Construction deptt. works at Marwar Jn. and Abu Road stations.	2095	27.06.22	08.08.22	-	15.08.22	Tender opened on 27.06.22, case is under TC
18	: DRM-ELECT-43-22-23	Electrical work due to construction of Gang rest room colony road bore wells ,hand pump & other service including track work of left over work during down main doubling line from Km 388.07 to km 434.41 between GURIYA-MARWAR JN	1621	16.08.22	21.09.22	-	-	Tender opened on 16.08.22, but discharged, case being retendered
19	: DRM-ELECT-54-22-23	AII Div : Electrical work due to provision of BG “A” class ART at Udaipur.	2669	08.09.22	-	-	-	Earlier, tender discharged, case retendered & will poen on 08.09.22
20	: DRM-ELECT-44-22-23	AII Div.: Repair & maintenance of electrical assets of ZRTI campus including Holiday Home & Swaroop Sagar colony for two years at Udaipur.	3218	17.08.22	-	-	06.09.22	Tender opened on 17.08.22, case is under TC
21	: DRM-ELECT-58-22-23	AII Div : Replacement/provision of earth station over ajmer division on age cum condition basis.	1659	19.09.22	25.10.22	-	06.10.22	Earlier, tender discharged, case retendered & will open on 19.09.22
22	: DRM-ELECT-37-22-23	AII Div:- Electrical work in connection with Advance metering system at important Stations over Ajmer Division.	997	04.08.22	17.09.22	-	-	LOA issued on 27.08.22
23	: DRM-ELECT-59-22-23	AII Div Hiring of one truck of 05MT Capacity for 24 months period at Coaching Depot Madar.	1620	19.09.22	25.10.22	-	06.10.22	Earlier, tender discharged, case retendered & will open on 19.09.22
24	DRM-ELECT-53-22-23	AII Div :-Comprehensive maintenance contract for 03 Nos. Lifts at Ajmer Railway station, 01 No. Lift at Aburoad Railway Station and 01 No. Lift at Udaipur City Railway Station for five years.	2549	08.09.22	15.10.22	-	12.09.22	Earlier, tender discharged, case retendered & will open on 08.09.22
25	: DRM-ELECT-41-	AIIDiv- Upgradation/Augmentation of Power supply system & improvement of cabling	2733	12.08.22	20.09.22	-	10.09.22	Tender opened on 12.08.22, case is under TC

	22-23	arrangement at Railway Hospital Area.						
26	DRM-ELECT-64-22-23	All DIV:-Provision of web based pump automation(Monitoring & control) system at at Railway Hospital Area & at various important locations over Ajmer division.	24231	22.09.22	31.10.22	-	30.09.22	Earlier, tender discharged, case retendered & will open on 22.09.22
27	DRM-ELECT-48-22-23	Provision of 750 Volt Power Supply system for Maintenance of HOG Coaches in Washing/Sicklines of Maintenance Depots/Sheds.	13671	26.08.22	15.09.22	-	16.09.22	Revised Tender published & opened on 26.08.22, case is under TC
28	DRM-ELECT-55-22-23	All DIV:- Provision of Ring main system & associated works over Sub stns at Ajmer stn, GLO Area , Hosp. aii. & TL depot MDJN over	11124	12.09.22	23.10.22	-	20.09.22	Earlier work terminated on 17.08.22 & case retendered & will open on 12.09.22
29	DRM-ELECT-56-22-23	Establishment of 11kV Network to withdraw Open access power from Nagra Sub stn. (Workshop) for Railway Hosp.l area, All	15985	12.09.22	24.10.22	-	21.09.22	Earlier work terminated on 17.08.22 & case retendered & will open on 12.09.22
30	DRM-ELECT-60-22-23	Electrical work due to Providing facilities for Divyang-Jan at stations.	15413	21.09.22	31.10.22	-	30.09.22	Tender will open on 21.09.22
31	DRM-ELECT-61-22-23	All DIV - Electrical Work due to Second Entry at Marwar Jn. with PF Shelter, Drinking water Arrangement and Divyang Facilities and Electrical Work due to Second Entry at Falna Station with ticketing and parking facility	9416	21.09.22	31.10.22	-	01.10.22	Tender will open on 21.09.22

32	DRM-ELECT-62-22-23	Electrical work due to development of goods platforms surface by using unserviceable PRC sleepers at Jawai bandh (taking 300x20).	1190	21.09.22	31.10.22	-	02.10.22	Tender will open on 21.09.22
33	DRM-ELECT-57-22-23	All DIV- Electrical work due to provision of Quick watering arrangement system on all platforms at Abu road station.	4145	19.09.22	29.10.22	-	04.10.22	Tender will open on 19.09.22

**Sr. DEE/AII**