

## Status of Power Line Track Crossing Cases

**Division : Bikaner**  
**Deptt : Electrical**

**As on: 28.09.2022**

S.N.	Case no.	Details	Current Status
1	63-Elect/X-ing/OH/2019-936	33 kV UG track Crossing at KM 167/4-5 (SGNR-HMH) by JdVVNL.	Plan under signature of BO's
2	63-Elect/X-ing/UG/2019-953	33 kV UG track crossing at KM 56/2-3 (BTI-HMH) by JdVVNL.	DRM approval has been taken.
3	63-Elect/X-ing/UG/2020-974	11 kV UG track crossing at KM 113/5- 6 (HMH-SDLP sec.) by JdVVNL.	Updated site feasibility report is not submitted by party.
4	63-Elect/X-ing/UG/2021-989	33 kV UG track crossing at KM 117/5- 6 (SOG – SGNR sec.) by JdVVNL.	Demand Note Issued to party on 14.09.2022
5	63-Elect/X-ing/OH/2021-990	400 kV D/C OH track crossing at KM 11/5-6 (RTGH – SRDR sec.) by PGCIL	Plan under signature of BO's
6	63-Elect/X-ing/OH/2021-991	400 kV D/C OH track crossing at KM 310/6-7(RTGH-CUR sec.) by PGCIL.	Plan under signature of BO's
7	63-Elect/X-ing/OH/2021-993	400 kV D/C OH track crossing at KM 298/1-2 (SOG-LGH sec.) by PGCIL.	Demand Note submitted by party. Plan under signature of BO's
8	63-Elect/X-ing/OH/2021-994	400 kV D/C OH track crossing at KM 112/0-1 (LGH-PLC sec.) by PGCIL	Letter is written to party for revised site feasibility report
9	63-Elect/X-ing/OH/2021-995	400 kV D/C OH track crossing at KM 107/9-10 (LGH-PLC sec.) by PGCIL.	Revised site feasibility report submitted by party on 23.09.2022
10	63-Elect/X-ing/UG/2022-1000	Modification of 11 kV OH to UG track crossing at KM 174/5-6 (SOG-LGH) by JdVVNL	Approval given for Execution without energization
11	63-Elect/X-ing/UG/2022-1001	Modification of 11 kV OH to UG track crossing at KM 203/9-10 (SOG-LGH) by JdVVNL	Approval given for Execution without energization
12	63-Elect/X-ing/UG/2022-1002	Modification of 33 kV OH to UG track crossing at KM 221/6-7 (SOG-LGH sec.) JdVVNL.	Approval given for Execution without energization
13	63-Elect/X-ing/UG/2022-1003	Modification of 11 kV OH to UG track crossing at KM 221/6-7 (SOG-LGH sec.) JdVVNL.	Approval given for Execution without energization
14	63-Elect/X-ing/UG/2022-1004	Modification of 11 kV OH to UG track crossing at KM 244/8-9 (SOG-LGH sec.) JdVVNL.	Approval given for Execution without energization
15	63-Elect/X-ing/UG/2022-1005	Modification of 33 kV OH to UG track crossing at KM 274/2-3 (SOG-LGH sec.) JdVVNL.	Approval given for Execution without energization
16	63-Elect/X-ing/UG/2022-1006	Modification of 11 kV OH to UG track crossing at KM 316/3-4 (SOG-LGH sec.) JdVVNL	DRM approval has been taken.
17	63-Elect/X-ing/UG/2022-1007	Modification of 33 kV OH to UG track crossing at KM 316/9-10 (SOG-LGH sec.) JdVVNL	DRM approval has been taken.
18	63-Elect/X-ing/UG/2022-1008	Modification of 33 kV OH to UG track crossing at KM 317/9-10 (SOG-LGH sec.) JdVVNL	DRM approval has been taken.
19	63-Elect/X-ing/UG/2022-1009	Modification of 33 kV track crossing from OH to UG at KM 67/5-6 (BTI-SOG sec.) JdVVNL	DRM approval has been taken.
20	63-Elect/X-ing/UG/2022-1010	Modification of 33 kV track crossing from OH to UG at KM 81/3-4 (BTI-SOG sec.) JdVVNL	Approval given for Execution without energization
21	63-Elect/X-ing/UG/2022-1011	Modification of 33 kV track crossing from OH to UG at KM 116/7-8 (BTI-SOG sec.) JdVVNL	Approval given for Execution without energization
22	63-Elect/X-ing/UG/2022-1012	Modification of 33 kV track crossing from OH to UG at KM 1/0-1 (LGH-PLC sec.) JdVVNL	Approval given for Execution without energization