

**POSITION OF TENDER CALLED, OPENED AND UNDER FINALIZATION UNDER CAO/C/JP AS ON 31.07.2023**

Sr. No.	Unit	Name of works (Tender No)	NIT Cost (Rs. In Cr.)	Date of opening	Valid upto	Convener	Status of finalization of tender
1	CE/C-IV-JP DyCE/C/All	Construction of LHS sub-ways in lieu of L.C. in Ajmer-Chittaurgarh section in c/w elimination of existing L.C Gates.(Total 05 Nos.)	26.00 Cr	12.12.22	12.08.2023	Sh.R.A. Saini CE-C-IV-JP	Negotiation TC under finalization..
2	CE/C/IV-JP Dy.CE/C/II-All	CONSTRUCTION OF RAILWAY STATION BUILDING, FACILITIES FOR PASSENGER /PILGRIM STAY (YATRI NIWAS), etc. AT AMBAJI IN C/WITH TARANGA HILL - AMBAJI - ABU ROAD NEW LINE PROJECT.	194.32 Cr.	31.03.23	29.07.2023 30.09.23	Sh. R.A.Saini CE/C-IV/JP	Tech. Bid finalised. F/Bid TC under finalisation.
3	CE/C/HQ/JP Dy.CE/C/II/UDZ	Dismantling of existing metre gauge track including turnouts, dismantling of old bridges and building structures, construction of minor, major and important bridges, earthwork etc. between Lawa Sardargarh and Nathdwara (both including) in c/with Nathdwara - Devgarh Madariya GC Project. .	308.27Cr.	06.06.2023	05.09.2023	Sh. Gagan Goyal CE/C/HQ/JP	<b>Tender finalized and LOA issued on 28.4.23.</b>
4	CE/C/HQ/JP Dy.CE/C/IV/UDZ	T.No.MVJ-BI-T-19 Construction of Station Building, Earthwork in filling in formation, extension of minor Bridges & LHS, blanketing, fixing of PF shelter, ballast supply etc. in BI-NMH new line, 27 Nos - Staff qtrs, OH tank, TTM rest room, etc. at Badi Sadri of Ajmer Division.	18.66Cr.	12.06.2023	11.09.2023	Sh. Praveen Yadav Dy. CE/C/IV/UDZ	<b>LOA issued on 20.07.23</b>
5	CE/C/IV-JP Dy. CE/C/II/JP	Tender No: NWR-SC-CIVIL-410640112 - Laying and linking of BG main lines, including points and crossings, spreading of stone ballast, tamping of track, transportation of P.Way materials and other ancillary works in connection with Dedicated Test Track for RDSO between (KM 0.00 to 13.00 ) Gudha loop, (KM 0.00 to 3.10 ) Nawa loop and (KM25.0 to 43.5 ) Mithri loop of Gudha-THMR section of Jodhpur division.	14.64 Cr.	19.06.23	17.09.2023	Sh. D.R. Chaudhary, Dy. CE/C/I-JP	Tender under finalization.
6	CE/C/IV/JP Dy.CE/C/IV/JP	NWRSCCivil-102140527-R- Construction of RRI building at Rewari and other ancillary works in connection with Rewari-Kathuwas BG Doubling Project of North Western Railway	2.49 Cr.	05.07.2023	04.09.2023	Sh.R.K. Shersiya, Dy. CE/C/IV-JP	<b>LOA issued on 27.7.23</b>
7	CE/C/IV/JP Dy.CE/C/All	NWR-SC-All-BNGM-GRI-T-8R1- Left over works between Ajmer-Guriya stations in connection with Ajmer-Bangurgram - Guriya BG patch doubling.	8.93 Cr.	23.06.23	22.08.2023.	Sh. Pankaj Soin Dy. CE/C/All	Tender under finalization
8	CE/C/IV/JP Dy.CE/C/BKN	NWR-SC-BKN-02-2023-24-Earthwork in filling and cutting in formation, blanketing,trolleyrefuses,toeWall,retainingwall, pitching, construction of Minor Bridges, FOB, Platform, Platform Sheds, S&T structures,staff quarters, and other ancillary works between Dobh Bahali (incl) to Bamla (incl) section in connection with Bhiwani- Dobh Bahali Doubling project.	69.96 Cr.	30.06.23	28.09.2023	Sh. B.S.Meena, CE/C/V-JP	<b>Tender discharged on 27.07.23</b>
9	CE/C/IV/JP Dy. CE/C/BKN	Tender No: NWR-SC-BKN-5R-2022-23 - Carrying out Final Location Survey, geotechnical studies, design, preparation of drawings, Preparation of Detailed Project Report (DPR) and EPC tender documents and other preliminary activities for preparing detailed estimate on actual realistic cost in connection with doubling from Lalgah (LGH) to Jaisalmer (JSM) - 313.95 Km section of Bikaner and Jodhpur Division of North Western Railway	3.54 Cr.	26.06.23	25.08.2023	Sh.V.S. Meena Dy. CE/C/BKN	<b>LOA issued on 26.07.23</b>
10	CE/C/IV/JP Dy. CE/C/BKN	Tender No: NWR-SC-BKN-03-2023-24 - Supplying and stacking of 73200 cum 65mm gauge stone ballast machine crushed ( hard stone) conforming to RDSO specifications between Km 306.58 (including) to Km 325.90 (including Molisar and Ratangarh yards ) section in connection with doubling project of Churu-Ratangarh section	9.46 Cr.	28.06.23	27.08.2023	Sh.V.S. Meena Dy. CE/C/BKN	Tender under finalization..
11	CE/C/IV-JP Dy.CE/C/II-All	Tender No: NWR-SC-TRAH-ABR-NL-T-3 - Earth work in bank/cutting including Blanketing, Construction of Major/Minor Bridges, Road Over Bridges (ROBs) & Road Under Bridges (RUBs), Construction of Platform, Platform Shelters, station building, Circulating area, offices and other ancillary works from Km. 0.00 to Km.	393.38 Cr.	01.07.23	29.09.2023	Sh. R.A.Saini CE/C-IV/JP	Tech.Bid. under finalization.

		30.00 in connection with Taranga Hill - Abu Road via Ambaji New BG line project in Ajmer division of North Western Railway.					
12	CE/C/IV/JP Dy. CE/C/AII	NWR-SC-TRAHABR-NL-T-4- Earth work in bank/cutting including Blanketing, Construction of Major/Minor Bridges, Road Over Bridges (ROBs) & Road Under Bridges (RUBs), Construction of Platform, Platform Shelters, station building, Circulating area, offices and other ancillary works from Km. 30.00 to Km. 61.00 in connection with Taranga Hill - Abu Road via Ambaji New BG line project in Ajmer division of North Western Railway.	358.27 Cr.	03.07.2023	01.10.2023	Sh. R. A.Saini CE/C/IV/JP	Tender under Finalization.
13	CE/C/V/JP Dy. CE/C/BKN	NWR-SC-BKN-04-2023-24: Carrying out Feasibility Studies (Preliminary Engineering-cum-Traffic Survey) for 6nos new BG Railway Bye-Pass lines of "Bikaner Bye-Pass, Loharu Bye-Pass, Hisar Bye-Pass, Churu Bye-Pass, Jodhpur Bye-Pass and Degana Bye-Pass (Total 160.78km) of Bikaner and Jodhpur Division of North Western Railway.	39.49 Lakhs	07.07.2023.	06.09.2023	Sh. V. S. Meena Dy. CE/C/BKN	Tender under finalization.
14	CE/C/HQ/JP Dy. CE/C/II/UDZ	NDT-DOHM-GC-T-3: Dismantling of existing metre gauge track including turnouts, dismantling of old bridges and building structures etc. between Devgarh Madariya (including) and Lawa Sardargarh (excluding) and at Marwar Jn in connection with Nathdwara - Devgarh Madariya Gauge Conversion Project.	288.48 Cr.	12.07.2023	10.10.2023	Sh. Gagan Goyal CE/C/HQ/JP	Tender under finalization.
15	CE/C/V/JP Dy. CE/C/BKN	NWR-SC-BKN-05-2023-24-Supplying and stacking of 109000 cum 65mm gauge stone ballast machine crushed ( hard stone) confirming to RDSO specifications between Km 7.00 to Km 36.8 on Dobh Bahali to Bamala (including yards ) section in connection with doubling project of Bhiwani Dobh Bahali section	13.77Cr.	14.07.2023	12.10.2023	Sh. V.S. Meena Dy. CE/C/BKN	Tender under finalization.
16	CE/C/VI/JP Dy.CE/C/III/JP	NWR-SC-KWP-Civil-13641931- Composite Works (Civil, Electrical, Mechanical) involving construction of Industrial sheds, other ancillary buildings, Track works, Drainage system, Electrification and illumination works, Procurement and commissioning of specified Mechanical Machineries & Plant (EOT crane etc.) & other miscellaneous works in connection with developing new coach care complex at Khatipura (Phase-II).	136.87 Cr.	21.07.2023	19.10.2023	Smt. Sheela Panwar CE/C/III/JP	Tech. Bid TC under finalization.
17	CE/C/I/JP Dy.CE/C/I/JU	T.No. JU/Const./T-27/2023-24/LHS - Construction of LHS in lieu of level crossings, providing approach road, retaining walls, Steel height gauge & adequate drainage arrangement, dismantling, linking and tamping of track. (01 Nos. LC in Samdari - Bhildi, 02 Nos. LCs Phulera - Degana, 04 Nos. LCs in Denaga - Merta Road, 02 Nos. LCs in Luni-Samdari, 02 Nos. LCs in Samdari - Munabao, 05 Nos. LCs in Bikaner - Merta Road, 07 Nos. LCs in Raika Bagh - Jaisalmer & 01 No. LC in Pipar Road - Bilara section)	106.19 Cr.	20.07.2023	18.10.2023	Sh. S.L. Meena CE/C/I/JP	Tech. Bid TC under Finalization.
18	CE/C/IV/JP Dy.CE/C/I/JP	Tender No NWRSCCIVIL-EPC-410640113: Design, manufacturing, supply, installation and maintenance of 1in12 Broad Gauge ballasted canted turnout with fixed/swing Nose Crossing for 220 Kmph operational speed in Jabdinagar Yard for construction of BG Dedicated Test Track Project.	25.19 Cr.	01.09.2023	19.02.2024	Sh. R.A. Saini CE/C/IV/JP	Yet to open.
19	CE/C/V/JP Dy.CE/C/IV/JP	Tender No DYCE-C-IV-JP-RE-KTWS-01: Doubling of Railway line (27.45 Km) including all Civil Engg works ( i.e. Earthwork, Blanketing, Retaining wall, side drains, Major bridges and viaducts, Minor bridges, RUBs, Linking of track, supply & spreading of ballast and dismantling of platforms works etc.), all Signalling and Telecommunication works including Automatic Block Signalling Work and High rise OHE (2x25kV) Electrification works including removal of OHE infringements between REWARI (excluding)(Ch. 1350) to KATHUWAS (including)(Ch. 28800) Section of Jaipur Division in the North Western Railway, India.	250.17 Cr.	17.08.2023	13.02.2024	Sh. B.S.Meena CE/C/V/JP	Yet to open.
20	CE/C/II/JP Dy.CE/C/I/UDZ	Tender No CNA-UDZ-HMT-PECT-T1: Carrying out PECT Survey doubling between Chanderiya- Himmat Nagar stations (326.30 KM)	51.57 Lac.	07.08.23.	03.02.2024.	Sh. Ankur Jain CE/C/II/JP	Yet to open.

21	CE/C/II/JP Dy.CE/C/IV/UDZ	Tender No. DNRP-RTM-T-12: Construction of Station Building, ROB, RUB / LHS, Major Bridges , Earthwork in cutting and filling, platform, passenger amenities work etc. from chainage 113.00 (Ex. Banswara) to 123.00 Km (Kundlakhard) and other ancillary works etc. in connection with Dungarpur -Ratlam via Banswara Project of Ajmer Division.	102.79 Cr.	14.08.23.	10.02.24.	Sh. Gagan Goyal CE/C/HQ/JP	Yet to open.
22	CE/C/II/JP Dy.CE/C/IV/UDZ	Tender No. BI-NMH-T-01: Construction of new broad gauge line, including formation, bridges, station buildings, quarters, ROB/LHS and other ancillary civil works and electrical general works in between chainage 0.748 & chainage 21.500 between Badi Sadri(excl.) and Barwara Goojar (incl.) stations in Badi Sadri to Nimach via Chhoti Sadri new line project.	152.28 Cr.	18.08.23.	14.02.24.	Sh. Gagan Goyal CE/C/HQ/JP	Yet to open.
23	CE/C/IV/JP Dy.CE/C/IV/JP	Tender No: NWRSCCivil-102140533 - Earth work in formation, earth work in Cutting, Blanketing, Construction of Road Over Bridge (at CH. 3390 on NH-552 1x30m composite Girder & 4x 18.30m PSC girder including soil exploration and testing (04 bore Holes),construction and testing of Test piles (02 Nos) each), Construction of Major/Minor Bridges, RUBs, Station Building, FOB, Platforms etc. & all other ancillary works in connection with SWM Bypass new line Project	123.47 Cr.	23.08.2023	01.12.23	Sh. B.S.Meena CE/C/IV/JP	Yet to open.
24	CE/C/II/JP Dy.CE/C/IV/UDZ	Construction of new broad gauge line, including formation, bridges, station buildings, quarters, ROB/LHS and other ancillary civil works and electrical general works in between chainage 0.748 & chainage 21.500 between Badi Sadri(excl.) and Barwara Goojar (incl.) stations in Badi Sadri to Nimach via Chhoti Sadri new line project.	0.77 Cr.	18.08.2023	16.11.2023	Sh. Praveen Yadav, Dy. CE/C/IV-UDZ	Yet to open.
25	CE/C/IV-JP Dy. CE/C/II/JP	NWR-SC-CIVIL-410640111-Supplying and stacking machine crushed stone ballast in stacks in station yards or on cess/finished formation including station yards along the track at stations between Gudha &Thathana Mithri from KM 0/500 to Km 43/565 in connection with Dedicated Test Track of RDSO of Jodhpur division	9.07 Cr	28/04/23	27.06.2023	Sh. Damma Ram Choudhary Dy. CE/C/II/JP	<b>Tender finalized.</b>
26	CE/C/I-JP Dy.CE/C/II-JU	Construction of Quarters, Service/Link roads, Supervisor office, RCC Overhead Tank and other ancillary works at various stations bet. FL to Thathana Mithri (Halt).	30.86 Cr.	08.02.23	10.07.2023	Sh. N.L.Meena, CE/C/III-JP	<b>Tender finalized &amp; LOA issued.</b>
27	CE/C/IV/JP Dy. CE/C/BKN	Earthwork in filling and cutting in formation, blanketing, trolley refuses, toe wall, retaining wall, pitching, construction of Road Under Bridges, FOB, Platform , Platform Sheds , S&T structures, staff quarters, and other ancillary works in connection with doubling of Molisar (incl) to Ratangarh (incl) section of Bikaner Division	35.56Cr.	09.06.2023	08.09.2023	Sh. B.S Meena, CE/C/IV/JP	<b>Tender finalized &amp; LOA issued on 13.07.23.</b>
28	CE/C/I-JP Dy.CE/C/MKN	Tender No: 419150307R2 - Balance left over works for construction of Major Prestressed Concrete Bridges (9 Nos.) & Minor Prestressed Concrete Bridges (04 Nos.) and other miscellaneous works between Phulera-Kuchaman City stations in connection with Phulera-Degana doubling project of Jodhpur Division.	22.65 Cr.	24.06.23	22.09.2023	Sh. N.L.Meena, CE/C/III-JP	<b>Tender finalized &amp; LOA issued on 14.07.23.</b>
29	CE/C/IV/JP Dy. CE/C/II/JP	NWRSCCIVIL-41064011: Construction of S&T buildings, Hostel, Camp office, Electric/Traction sub-station buildings and other Misc. works between Gudha-Thathana Mithari sections in connection with Dedicated Test Track for RDSO in Jodhpur division of North Western Railway	18.27 Cr.	30.06.2023	28.09.2023	Sh.D.R. Chaudhary, Dy. CE/C/I-JP	<b>Tender finalized &amp; LOA issued on 13.07.23.</b>
30	CE/C/VI-JP Dy. CE/C/III-JP	NWR-SC-KWP-Civil-13641930 - Construction of rubberized and pathway at both ends of yard, providing of roof ventilators at trip shed and other space lies miscellaneous works in connection with satellite station at Khatipura.	1.43 Cr.	10/05/23	02.08.2023.	Sh. Abhinav Singh Dy.CE/C/III-JP	<b>Tender discharged on 22.07.23.</b>
31	CE/C/IV-JP Dy. CE/C/W-JP	Tender No: NWR-SC-HQ-JP-01-2023-24-Rate contract for carrying out Final Location Survey ( geotechnical studies, design, preparation of drawings) and other preliminary activities for preparation of DPR, EPC tender documents in connection with anticipated survey work for Newline, Bypass line, Doubling, flyover etc. of all 4 division of North Western Railway	21.18 Cr.	19.06.2023	17.09.2023	Sh. B.S.Meena, CE/C/IV-JP	<b>Tender discharged.</b>

